DP:UTF/GAM/029/GAM
Terminal Report

FAO/UNILATERAL TRUST FUND

TECHNICAL ASSISTANCE COMPONENT OF THE GLOBAL AGRICULTURE AND FOOD SECURITY PROGRAMME IN THE GAMBIA

THE GAMBIA

PROJECT FINDINGS AND RECOMMENDATIONS

FOOD AND AGRICULTURE ORGANIZATION OF THE UNITED NATIONS

ROME, 2020

DP:UTF/GAM/029/GAM
Terminal Report

FAO/UNILATERAL TRUST FUND

TECHNICAL ASSISTANCE COMPONENT OF THE GLOBAL AGRICULTURE AND FOOD SECURITY PROGRAMME IN THE GAMBIA

THE GAMBIA

PROJECT

The Food and Agriculture Organization is greatly indebted to all those who assisted in the implementation of the project by providing information, advice and facilities.

TABLE OF CONTENTS

LIST OF ABBREVIATIONS

AATG	-	Action Aid The Gambia
AQUASTAT	-	Information System on Water and Agriculture
CSOs	-	Civil Society Organizations
ECDCs	-	Early Childhood Development Centres
FAO	-	Food and Agriculture Organization of The United Nations
FASDEP	-	Food and Agriculture Sector Development Programme
FBO	-	Farmer-Based Organization
FBS	-	Farmer Business School
FFS	-	Farmer Field School
FSNIS	-	Food Security and Nutrition Information Systems
GAFSP	-	Global Agriculture and Food Security Program
GDP	-	Gross Domestic Product
GNAIP	-	Gambia National Agriculture Investment Plan
MICS	-	Multiple Indicator Cluster Survey
MoA	-	Ministry of Agriculture
MoBSE	-	Ministry of Basic and Secondary Education
MoH	-	Ministry of Health
MoHSW	-	Ministry of Health and Social Welfare
M&E	-	Monitoring and Evaluation
NaNA	-	National Nutrition Agency
NARI	-	National Agricultural Research Institute
NDMA	-	National Disaster Management Agency

A. OVERVIEW

A.1 PROJECT PROFILE

Country	The Gambia
Project Symbol	UTF/GAM/029/GAM
Project Title	Technical Assistance Component: Capacity Development

A.2 FINANCIAL DATA in USD[1]

(as at 18 March 2020)

Budget	USD 1 399 488

A.3 EXECUTIVE SUMMARY

The agriculture sector in the Gambia is critical to the national economy and has been identified as a priority area in national policy and programmes. To date, however, limited advancement of the sector has been achieved largely due to capacity deficits in agricultural techniques and commercialization methods, as well as economic limitations, both in terms of

social protection policy and a plan for its implementation were drafted, drawing upon aspects of similar programmes adopted in Africa.

B. RELEVANCE

The problem

Agriculture is a key economic sector in the Gambia. It is an important source of food and income for the country's population of over 2 million people, the majority of which reside in rural areas. The sector accounts for 28 percent of the gross domestic product (GDP) and its prioritization is reflected in the Gambia's 2017–2022 National Development Plan.

The agriculture sector faces a number of challenges, which include: erratic and low rainfall patterns; highly seasonal and mostly rain-fed, subsistence-based production; unreliable access to inputs; insufficient supply of improved seeds; limited landholdings under irrigation (estimated at 3 percent according to the FAO Information System on Water and Agriculture (AQUASTAT) 2012); diminishing access to good arable land due to the population pressure (estimated at 2.1 percent growth per annum); a land tenure regime based on customary practices that do not favour agricultural investment; weak research and extension systems for crops, livestock and fisheries; low use of improved seeds and fertilizers; land degradation; poor water management; inadequate policy measures to stimulate smallholder commercialization; and weak governance structures.

Despite strong policy statements and the prioritization of the agriculture sector in several policies, including the. Gambia National Agriculture Investment Plan (GNAIP) and the Programme for Accelerated Growth and Employment (PAGE), limited progress has been made to date. Specifically, the agribusiness capacity of smallholders and processors is insufficient, competitiveness is limited, access to financial capital remains low, market access is undeveloped, and market information systems (MIS) remain weak and difficult to access. In addition, limited measures are in place to promote private sector investment in agriculture and natural resources, and few linkages exist between smallholder farmers and medium- to large-scale farming establishments and other value chain operators (e.g. inputs dealers, traders, out grower sc15 0 Td( )Tj-Ha0 Td(8MC /P AMCID 8 BDC 0 Td[l)D0.1 Tw 6.132 0 Td6[ope)4 Ww

horticulture subsector also face the challenge of a lack of processing and storage facilities, which leads to post-harvest losses (estimated at 10-30 percent) and inadequate market outlets.

Poor households remain the most vulnerable to sporadic shocks like seasonal droughts and flooding, and they can easily fall below the poverty line and face prolonged food insecurity, particularly during extensive lean periods. The NDMA, an institution with high visibility, is in place to oversee these concerns and is operating directly under the office of the Vice President. The NDMA has central and decentralized (both regional and district level) structures, however, they generally possess low capacity in disaster planning and limited ability to respond to emergency contexts. Some development partners (e.g. the World Bank (WB) and the United Nations Development Programme – UNDP) have already provided support to the NDMA in the areas of risk profiling, data collection and the promotion of a national platform; however, much more support is required to complement these efforts, especially at the decentralized level. District-level structures have not received any training in contingency planning or in disaster response implementation, and they have limited awareness of disaster risk reduction approaches.

The few existing transfer programmes in the country are fragmented and no social protection policy exists. The School Feeding Programme (SFP), which is supported by the Government, the World Food Programme (WFP) and the European Union (EU), is the only country-wide safety net for poor families, who benefit from the income transfer provided under the programme. Decreases in WFP finances, however, may lead to retraction of the programme. Weaknesses in the food security and nutrition information systems (FSNIS), as well as poor coordination among agencies, inhibit the delivery of reliable and timely information, which is required for monitoring food security and vulnerability. The NDMA, despite these challenges, has been playing an active role in the coordination of disaster preparedness, as well as in disaster response and mitigation efforts.

The response

The project, financed by GAFSP, aimed to improve the nutritional levels, food security and incomes of vulnerable households by using an approach that strengthens technical and organizational capacities in the Gambia. The project was divided into two components. The first component focused on improving the productivity of smallholder farmers by promoting the adoption of improved agricultural practices and increasing their engagement in commercialization efforts. The second component focused on strengthening human, organizational and national capacity for sustainably improving nutritional levels and reducing

the population's vulnerability to disasters through increased resilience and stronger social protection measures.

C. ACHIEVEMENT OF RESULTS

Component 1: Support to Improved Agricultural Practices and Commercialisation

Component 1 was comprised of two outcomes, each of which had its own corresponding outputs and activities.

Outcome 1: Smallholder farmers have adopted improved agricultural practices that increase levels of productivity

Overall, this was achieved through the introduction, adaptation and development of the Farmer Field School (FFS) approach in the Gambia as a means to increasing agricultural production. The participatory learning method involved gathering 30 farmers (on average, five females) at a FFS and

undertaking farmer business school (FBS) tasks. With the assistance of the facilitator groups, follow-up activities were adequately planned and proved integral to the FFS learning process.

The FFSs brought together groups of approximately 30 farmers for the duration of one season to develop knowledge and decision-making skills. Developing this capacity required intensive training, and the materials needed for this were designed during the inception phase. The set of training activities included the design and implementation of ToT sessions for trainers/facilitators based on FFS approaches designed for targeted smallholder producers. A wide range of topics were covered, including issues concerning the organization and management of FFS, technical considerations, facilitation skills, agricultural enterprise business models, organizational management, networking, service linkages, marketing, food safety and assorted other topics that support increased agricultural productivity and FBO commercialization and empowerment. The involvement of experts from various agencies and partners, for example, the National Agricultural Research Institute (NARI), the National Nutrition Agency (NaNA) and NGOs, was essential for covering specialized topics.

Output 1.2: Smallholder farmers trained in upland soil management and erosion control, enabled to identify and implement agricultural activities through more sustainable practices with sound management of natural resources

The activities related to Output 1.2 covered the provision of technical assistance for improving smallholder capacities in upland soil management and erosion control by working through the FFS approaches defined under Output 1.1.

Technical assistance was provided through national expertise to the MoA so that it

Facilitators were then required to trained

and traders) were also supported through trainings, trade fairs and other efforts. Where possible, the project identified people who already had experience or expertise in facilitating FFS/FBS during previous FAO- or partner-supported projects.

The FFS groups supported under Output 1.1 and Output 1.2 were also interested in developing their skills in value addition, enterprise development and marketing. As such, they were considered privileged partners and encouraged to participate in the value chain and commercialization support activities through FBSs. The FBOs and other supply chain actors were assisted through the provision of start-up kits and small-scale infra( )TJ-0d16c(hr)3 (ll)

were delivered, as well as advocacy activities to support healthy, balanced diets based on locally available foods. The support also covered (i) the promotion of infant and young child feeding practices and (ii) the provision of information on ready-to-use therapeutic foods (RUTF) for the rehabilitation of malnourished children and for supplementary feeding to vulnerable children. These efforts built on existing actions and initiatives of the NaNA, the Ministry of Health (MoH) and other partners (NGOs).

Technical assistance was provided in collaboration with the NaNA, to conduct a rapid assessment of ongoing activities in community-based nutritional education in order to review and identify capacity gaps. In addition, the procurement of RUTF was undertaken for the treatment of severe acute malnutrition (SAM). At the time of procurement, it was identified that UNICEF had already procured adequate quantities of RUTF, which could last for over two years. However, the accompanying medicines for the management of medical complications were lacking at most of the SAM treatment facilities.

It was deemed necessary to redirect the funds towards the procurement of medicines, as the treatment of SAM requires both RUTF and suitable medication. This decision was based on the fact that the number of admissions for the management of acute malnutrition had increased between 2013 and 2016. Since then, the total number of admissions has decreased by about 65–70 percent, which is likely associated with the increased number of treatment centres available and higher community engagement in screening activities. Approval was given by the Food and Agriculture Sector Development Programme (FASDEP) to use the funds to procure the required medicines. This ultimately

Outcome 2: Reduced risk and vulnerability to disasters on a sustainable basis through improved community resilience, and a supportive social protection policy

Output 2.1: Improved local disaster risk contingency planning and preparation, and strengthened household coping strategies hv-2 (a)e (s)-1 (a)opme, a4alsac (s)-1 (a)ude p-1 d-2 (a)4.44 0 w146

training

The international social protection expert and FAO technical experts provided support to the task force in the

Risk management

The risks associated with this project were moderate in nature. Many risks were identified during project design and were considered in the logical framework, at all levels of the results chain.

The project was designed in a way so that it would not be implemented in isolation, but rather, through existing structures with experienced partners, many of which already had ongoing activities on the ground. The duplication of and overlap among project activities and interventions were both identified as risks. In particular, this risk applied to the FAO-implemented EU Millennium Development Goal 1c project and the new IFAD-supported National Agriculture Land and Water Management Development Project (NEMA), which were both designed with notable areas of similarity. However, [illegible]

importantly, the project continued to receive Government support for and commitment to investing in agriculture, food security and nutrition. An effective collaboration with the ADB and other relevant implementing partners and stakeholders (e.g. FBOs, CSOs, NGOs and the private sector) were also generally important for the mitigation of the risks identified.

E. SUSTAINABILITY

The project deliberately targeted institutional capacity development across both its components, with the intention of ensuring sustainability and effective long-term results. Established government structures were utilized throughout the project (e.g. the NaNA, the MoBSE and the MoHSW) so that these institutions could continue with the activities after project completion. Moreover, this supported the MoA's priority to improve coordination and EtE

4 Procurement speed. Local capacity should be developed to support the FAO procurement process.

G. FOLLOW-UP ACTIONS

The main area for follow-up action is in supporting the implementation of the Social Protection Policy and the value chain approaches developed under the project. This will ultimately help sustain project results. In addition, further action is needed to take full advantage of the capacities strengthened under the project, such as those of FFS and FBS, which should continue to be supported by relevant Government institutions.

H. GOVERNMENT ATTENTION

The main area for Government attention will be the endorsement of the Social Protection Policy and its implementation plan, which were both developed under the project.

I. HUMAN INTEREST STORY

Participants emphasized the importance of good quality seeds in agricultural production. They recounted challenges, such as total crop failure and poor germination percentages, resulting from the late acquisition and the use of poor-quality seeds. Jainaba Badjie of the Farmer’s Platform explained: o3004 T (02 Tc02 1 ((t)a-2)-293 (t0Pco.14(i)-n)8(i)-2p)3 (e)5 (o)4 (e)1(c

Results Chain	Indicators				If not achieved, explain why	If applicable/ follow-up action to be taken
	Indicators	**Baseline**	**End target ( )**	**Achieved**		
	Number and proportion of malnourished children, as defined by underweight, stunting, wasting and micronutrient deficiency, disaggregated by gender			Yes; the MICS indicates that underweight level was reduced to 14 percent in 2018		
Component 1 Support to Improved Agricultural Practices and Commercialization						
Outcome 1 Smallholder farmers have adopted improved agricultural practices that increase levels of productivity	Proportion (as a percentage) of trained farmers who have adopted improved practices promoted in trainings disaggregated by gender	0	50 percent; at least 30 percent women	Yes		
	Number of hectares managed with productivity-enhancing practices	0	900 ha – estimated 1 ha per FFS participant	Yes		

Output 1.1
Smallholder farmers trained in sustainable rural and peri-urban agriculture and organizational management, enabled to identify and

hc parato idlanionani71 Tc 0.004 Tw 0 -1.157 TD[m)-3.1 (an)-4(le)-2.8goduitytadleand
to idaityi(tif)-5.3 (y)-7.stw-Td 1-6.12.5 (,r)-2.4(tif)-5.x (y)-7(tif)-5.3 (ye)-2s -0.006 Tw [(a)16.31.1576d [(a (ba)162 (l)6.9 (i)6.9 e)]TJ (ona)4..19((u),)3 Tc 0.001 Tw 0 -102 Tw 9.57

Results Chain	Indicators				If not achieved, explain why	If applicable/ follow-up action to be taken
	Indicators	Baseline	End target ( )	Achieved		
Activities (Output 1.1)						
Learning and training needs assessment of trainers						

Results Chain	Indicators				If not achieved, explain why	If applicable/ follow-up action to be taken
	Indicators	**Baseline**	**End target ( )**	**Achieved**		
Output 1.2 Smallholder farmers trained in upland soil management and erosion control, enabled to identify and implement agricultural activities through more sustainable practices with sound management of natural resources	GAFSP Core Indicator 2: Number of client days of training to raise agricultural productivity provided to scientists, extension agents, agro-dealers, farmers, community members (disaggregated by gender)	0	3120 (estimated at 10 days support per FFS of 30 persons each, plus 10 trainers)	Yes		
	Number of smallholder rural					

fa( )TjEM41 0.48 r.df284 -3.1 (a Td[0)-4 (t[eacei-4 (t)2.9 (r))1.-4 (u)8 (r)T[a-3.1 (ai-4 -4 zn)-4 (ati-4 (to-4 (ag)n0.71 (u)-4 (s)8.4 ( )]TJETq148.92 326.76 134.76 34.439 reV

Results Chain	Indicators			If not achieved, explain why	If applicable/ follow-up action to be taken
	Indicators	Baseline	End target (		

Results Chain	Indicators				If not achieved, explain why	If applicable/ follow-up action to be taken
	Indicators	Baseline	End target ( )	Achieved		
Training programme implementation through FBS, trainings and exchanges	4 Number of trainers trained, disaggregated by gender 4 Number of FBSs held 4 Number of participants attending FBSs, disaggregated by gender 4 Number of supply chain actors trained in commercialization 4 Level of satisfaction among smallholders benefitting from FBS, trainings and support	4 0 4 0 4 0 4 0 4 0	4 24; 25 percent women 4 20 4 600; 50 percent women 4 45; 30 percent women 4 75			

Results Chain	Indicators				If not achieved, explain why	If applicable/ follow-up action to be taken
	Indicators	Baseline	End target ( )	Achieved		
Design and conduct training on data collection, analysis and dissemination of information for staff operating Market Information Systems	4 Number of persons trained, disaggregated by gender 4 Number of client days of training on market information systems 4 Level of satisfaction among smallholder trainees benefitting from trainings and support	4 0 4 0 4 0	4 15 persons trained; 25 percent women 4 Five days of training 4 75 percent levels of satisfaction with training among trainees	Yes		
Component 2 Strengthening Capacity to Improve Nutritional Practices and Resilience 75						

Results Chain	Indicators				If not achieved, explain why	If applicable/ follow-up action to be taken
	Indicators	Baseline	End target ( )	Achieved		
Activities (Output 1.1)						
Conduct rapid assessment, and update primary school and early education nutritional curriculum, including school garden management manual. Conduct regional training of teacher trainers on revised curricula and IEC	4 Assessment report of primary and ECDC nutritional education materials prepared (0=no/1=yes) 4 Nutritional curricula and manuals revised 4 GAFSP Indicator 41: Number of ToT delivered to primary and ECDC nutritional teachers, disaggregated by gender 4 Satisfactory ratings by participants of relevance and impact of ToT training, based					

Results Chain

	Indicators	If not achieved, explain why	If applicable/ follow-up action to be

Results Chain	Indicators				If not achieved, explain why	If applicable/ follow-up action to be taken
	Indicators	Baseline	End target ( )	Achieved		
Conduct training of trainers for community-based leaders, Community health workers, village support groups, traditional communicators to implement community-based nutritional education programme. Development of action plans for follow up	4 Number of stakeholders who have benefitted from training, disaggregated by category of beneficiary group and gender 4 Number of action plans prepared to implement nutritional education 4 Satisfactory ratings by participants of relevance and impact of training sessions, based on completion of training assessment forms	4 2 768 community-based VSG members and 41 community health care workers already received some training 4 No action plans	4 Three TJTA cThe ¡ b - ö 2 ¡ i ô – o @ i n C È e B Ä & Ÿ J A " • ¡ b			

Results Chain	Indicators				If not achieved, explain why	If applicable/ follow-up action to be taken
	Indicators	Baseline	End target ( )	Achieved		
Organize community trainings and ongoing support (home visits, coaching, M&E) for communities, households on improved nutritional practices, including. child feeding practices, producing home-grown nutritious foods. Organize in-service trainings for facilitators based on capacity gaps and priorities	4 Number and nature of training sessions organized at community levels 4 Number of community members having benefitted from training sessions, disaggregated by group and gender 4 Satisfactory ratings by participants of relevance and impact of training sessions 4 Number of households benefitting directly from nutrition facilitators' visits to support improved nutritional practices, disaggregated by gender of household head 4 Number of in-service trainings (ISTs) organized for nutrition facilitators, participants disaggregated by gender 4 Percent of households adapting nutrition/food preparation practices 4 GAFSP Indicator 33: Number of households receiving guidance (e.g. Vit A, micronutrients, bio-fortification) and improved nutrition services, disaggregated by gender, category of household	4 0 (baseline required) 4 0 (baseline required) 4 0 4 0 4 0	4 1 200 sessions (four per trainer annually or 240 sessions per year) 4 12 000 persons (at least ten persons per session); 75 percent female participants 4 75 percent satisfactory ratings 4 5 000 households (1 000/year, 15 households per trainer per year) 4 Three ISTs; 50 percent women 4 65 percent of households adapting nutrition/food			

Results Chain	Indicators				If not achieved, explain why	If applicable/ follow-up action to be taken
	Indicators	Baseline	End target ( )	Achieved		
Organize social mobilization and field day events on improved nutritional practices and relevant topics	4 Number of field days organized 4 Attendance of field days, disaggregated by beneficiary group and gender 4 Satisfactory ratings by participants of relevance and impact of field days, based on completion of assessment forms	0	4 Three field days organized (one per region) on improved nutrition, food security practices, 4 225 persons or 75 participants attending each field day organized over the course of the project; 60 percent female participants	Yes; 225 (54 males and 171 female) people attended		
Organization of awareness raising on causes and prevention of malnutrition promoted through rural radio, TV and other media strategies	4 Number and nature of rural radio programmes featuring improved nutritional practices 4 Number and nature of TV promotional programmes focused on improved nutrition and food security	0 (baseline required)	4 Ten rural radio programmes featuring improved nutritional practices 4 Three TV promotional programmes focused on improved nutrition and food security	Partially, community radios were used, but not television broadcasts		

Outcome 2
Reduced risk and vulnerability to disasters on a sustainable basis through improved community resilience and a ityssumump

Results Chain	Indicators				If not achieved, explain why	If applicable/ follow-up action to be taken
	Indicators	Baseline	End target ( )	Achieved		
	Number of communities with improved resilience and coping strategies to risk promoting rapid recovery		60 percent of communities in project region having adopted improved resilience and coping strategies to risk	Not determined		

Output 2.1
Improved local disaster risk contingency planning

Results Chain	Indicators				If not achieved, explain why	If applicable/ follow-up action to be taken
	Indicators	Baseline	End target ( )	Achieved		
Activities (Output 2.1)						
Conduct rapid assessment of performance levels and effectiveness of decentralized NDMA structures, and train 26 district and three regional NDMA structures in decentralized contingency planning. Target audiences include regional and district disaster management committees	4 Needs assessment report completed and endorsed by NDMA task force (0=no/1=yes) 4 Number of trainings completed 4 Number of NDMA committee members trained in contingency planning/disaster preparedness, disaggregated by gender 4 Satisfactory ratings by participants of quality of training sessions, based on completion of training assessment forms	4 0 4 No district or regional trainings conducted	4 1 4 Three NDMA district/regional trainings completed (one per region) 4 90 NDMA members trained; 30 percent women	4 Yes 4 2 250 community members benefited through increased involvement in contingency planning 4 90 NDMA decentralized committee members benefited from training to improve contingency planning and management of emergencies and disasters		

Results Chain	Indicators				If not achieved, explain why	If applicable/ follow-up action to be taken
	Indicators	Baseline	End target ( )	Achieved		
Service provider selected to conduct rapid capacity assessment to identify and train and monitor partner FBOs support to community-based cereal bank committees in organization and management of emergency seed and cereal stocks (e.g. exchange visits). FBO will provide revolving fund small grants to committees	4 Experienced service provider selected (NGO) (0=no/1=yes) 4 Number of FBOs selected 4 Number of trainings for FBO(g)-2 ((.)-1 ( )]TJ0.Eo5.4 reW nB Tf0.004Teg F2l-644lb 187.08 Tf0.0010ap45dtr)-2.3 (o)8 (f(e)2.22ce p)-4 (Tw 9.cTw 9.cTw 9.cTw 9.cTw					

Results Chain	Indicators	If not achieved, explain why

Results Chain	Indicators	If not achieved,

Appendix 2

PROJECT STAFF

Name	Function	Dates of Service	
		Starting Date	Concluding Date
International Staff			
Jennifer Hire	FFS Consultant	24 Jan. 2015	21 Feb. 2015
George Mvula	Operations/Programme Consultant	7 May 2015	10 Aug. 2015
Linus Atu Kumah	Operations/Programme Consultant	8 May 2015	6 July 2015
Joseph Kitson Ofori	Operations/Programme Consultant	31 Jan. 2016	29 Mar. 2016
Richmond Nii Okain Aryeetey	Operations/Programme Consultant	30 Sep. 2014	6 Aug. 2015
National Staff			
Aji Oulaye Njie	Programme Officer	1 Sep. 2015	31 Aug. 2016
Alhagie Saidu Othman	Admin Assistant	1 Nov. 2013	30 June 2018
Kujejatou Manneh-Jallow	Project Coordinator	1 Nov. 2013	31 Oct. 2014
Yankuba Sawo	Nutrition Officer	1 Mar. 2014	28 Feb. 2018
Fatou B. Sabally	Secretary	1 Apr. 2014	31 Mar. 2018
Nurudeen Bah	M&E	28 Apr. 2014	27 Apr. 2015
Momodou S. Bah Jallow	Driver	4 June 2014	31 May 2018
Musa Sawaneh	Driver	5 June 2014	31 May 2018
Lamin Dean Tunkara	M&E	11 May 2015	10 May 2016
Alhagie Nyangado	Project Coordinator	1 Nov. 2015	31 Dec. 2018

Appendix 3

MAJOR ITEMS OF EQUIPMENT PROVIDED

Quantity	Item	Cost (USD)
4	Vehicle Toyota Fortuner SUV	128 544
8	Computer (Laptop) HP Elitebook 8470p	10 980
6	Computer (Desktop) HP Compaq Elite 8300 SFF PC	4 695
2	Vehicle Motorcycle Suzuki TF125	3 830
1	Computer (Laptop) L1	1 415