Document of
The World Bank

FOR OFFICIAL USE ONLY

Report No: 81934-TZ

INTERNATIONAL DEVELOPMENT ASSOCIATION

PROJECT APPRAISAL DOCUMENT

ON A

PROPOSED GRANT

FROM

THE GLOBAL AGRICULTURE AND FOOD SECURITY PROGRAM

IN THE AMOUNT OF US$22.9 MILLION

TO THE

UNITED REPUBLIC OF TANZANIA

FOR AN

EXPANDING RICE PRODUCTION PROJECT

March 11, 2015

Agriculture Global Practice (GFADR)
Africa Region

This document has a restricted distribution and may be used by recipients only in the performance of their official duties. Its contents may not otherwise be disclosed without World Bank authorization.

CURRENCY EQUIVALENTS

(Exchange Rate Effective: January 31, 2015)

Currency Unit = TZS

1,750 TZS = US$1

FISCAL YEAR

July 1 – June 31

ABBREVIATIONS AND ACRONYMS

AfDB	African Development Bank
AFSP	Accelerated Food Security Project
AGRA	Alliance for a Green Revolution in Africa
ASA	Agricultural Seed Agency
ASDP	Agricultural Sector Development Project
ASDS	Agricultural Sector Development Strategy
BOT	Bank of Tanzania
BRN	Big Results Now
CAADP	Comprehensive Africa Agriculture Development Program
CAG	Controller and Auditor General
CAS	Country

Donald Paul Mneney	Sr. Procurement Specialist	Procurement	GGODR
Jane A. N. Kibbassa	Sr. Environmental Specialist		

II. PROJECT DEVELOPMENT OBJECTIVE

A. Project Development Objective (PDO)

16. The PDO is to increase the productivity and production of rice among smallholders in targeted areas of Morogoro and Zanzibar.

B. Project Beneficiaries

17. The direct project beneficiaries are 33,069 smallholder farm households in the selected irrigation schemes of Tanzania Mainland (24,372 households) and Zanzibar (8,697 households). Based on the 2012 population census, these households encompass approximately 160,000 people. Indirect beneficiaries include laborers and consumers from smallholder farm households not directly supported by the project, input suppliers, rice traders and processors and consumers.

C. PDO Level Results Indicators

18. The PDO will be measured using four indicators: (i) the average yields of targeted smallholder farmers growing paddy; (ii) additional quantity of rice produced in targeted areas; and (iii) the number of direct project beneficiaries (disaggregated by gender). Intermediate indicators will include: (i) the number of farmers adopting improved seed varieties; (ii) the area provided with new irrigation and drainage services; (iii) the area provided with improved irrigation and drainage services; (iv) the number of water users provided with new irrigation and drainage services; (v) the number of water users provided with improved irrigation and drainage services; (vi) the number of operational water user associations created and/or strengthened; (vii) the number of farmers adopting SRI management techniques; (viii) additional quantity of rice marketed in targeted areas; (ix) the ratio of farm-gate to wholesale prices; and (x) the timely completion of annual Monitoring and Evaluation (M&E) reports.

III. PROJECT DESCRIPTION

A. Project Components

19. The project has four main components: (i) S34(nu$J]TJa1-)]T-b sd ms<</MCITw 2(s)-1(:)e138i)ep(18

varieties. The project willct ctwro ears.(o)3.1(f l)]TJ 0 Tc 0c -0onjwLd(-jwLd 0.002 Tc -0.002 Tw10.857 0 Td [f)

irrigation during both the wet and dry seasons. The project will expand and/or rehabilitate irrigation infrastructure of five smallholder irrigation schemes on the Mainland, and eight smallholder irrigation schemes in Zanzibar[5]. On the Mainland, 250 ha of irrigated area will be rehabilitated and 1750 ha will be expanded (including 600 ha at a Government basic

grain storage and sale when prices are seasonally favorable. Both efforts at improving market coordination should provide long term gains.

46. The level of public sector funds is congruent with an intention to shift the orientation of private investment behavior by farmers, input suppliers and grain traders. The input subsidy is temporary, targeting a graduation strategy toward fully commercial input purchases after three years of assistance. The support for the seed system encourages private seed companies to

G. World Bank Grievance Redress

63. Communities and individuals who believe that they are adversely affected by a World Bank (WB) supported project may submit complaints to existing project-level grievance redress mechanisms or the WB's Grievance Redress Service (GRS). The GRS ensures that complaints received are promptly reviewed in order to address project-related concerns. Project affected communities and individuals may submit their complaint to the WB's independent Inspection Panel which determines whether harm occurred, or could occur, as a result of WB non-compliance with its policies and procedures. Complaints may be submitted at any time after concerns have been brought directly to the World Bank's attention, and Bank Management has been given an opportunity to respond. For information on how to submit complaints to the World Bank's corporate Grievance Redress Service (GRS), please visit http://www.worldbank.org/GRS. For information on how to submit complaints to the World Bank Inspection Panel, please visit www.inspectionpanel.org.

Annex 1: Results Framework and Monitoring

TANZANIA: Expanding Rice Production Project (P144497)

Project Development Objective: To increase the productivity and production of rice among smallholders in targeted areas of Morogoro and Zanzibar											
PDO Level Results Indicators	**Core**	**UOM**	**Baseline**	**Cumulative Target Values**					**Frequency**	**Data Source/ Methodology**	**Responsibility for Data Collection**
				2015	**2016**	**2017**	**2018**	**2019**			
Average yields of targeted farmers growing paddy i) Mainland ii) Zanzibar	☐	t/ha	1.8 1.8	2.9 4.0	3.3 4.5	3.3 4.5	3.5 5.5	3.5 5.5	Seasonal	Project reports	MAFC/MANR
Additional quantity of rice produced in targeted areas i) Mainland ii) Zanzibar	☐	Mt	0	9500 1240	23500 4040	37500 6840	47000 82504040				

Number of water users provided with new irrigation and drainage services i) Mainland ii) Zanzibar	☒	Number	0 0	0 0	1150 585	2300 1170	2300 1170	2300 1170	Seasonal	Project reports	MAFC/MANR
Number of water users provided with improved irrigation and drainage services i) Mainland ii) Zanzibar	☒	Number	0 0	0 0	250 217	500 433	500 433	500 433	Seasonal	Project reports	MAFC/MANR
Number of operational water user associations created and/or strengthened i) Mainland ii) Zanzibar	☒	Number	0 0	0 0	4 5	5 8	5 8	5 8	Seasonal	Project reports	MAFC/MANR
Number of farmers adopting SRI management techniques promoted by the project i) Mainland ii) Zanzibar	☒	Number	0 0	0 0	3300 2770	3300 2770	3300 1385	3300 1385	Seasonal	Project reports	MAFC/MANR
Additional quantity of rice marketed in targeted areas (Mainland)	☐	Mt	0	7600	18800	30000	37600	45200	Annual	Project surveys	MAFC
Ratio of farm-gate to wholesale prices	☐	Number	.4	.4	.45	.5	.6	.6	Seasonal	Project reports	MAFC/MANR
Annual M&E reports completed	☐		-	Y	Y	Y	Y	Y			

agricultural inputs, and coordinated sale of rice products (see component 3). Emerging experience with the BRN model reveals a capacity gap in terms of availability of professional scheme managers in the country and in case this gap cannot be closed in a timely manner, alternative approaches that seek to build the capacity of IOs directly to manage own schemes will be adopted.

Sub-component 2.2: Promoting adoption of improved agronomic practices: US$7.66 million (US$5.68 million for Tanzania Mainland and US$1.98 million for Zanzibar)

16. The objective of this subcomponent is to promote the adoption of improved technologies that will enable smallholder farmers to raise rice productivity in irrigated systems of Tanzania. A short term input subsidy program will encourage broader experimentation with, and sustained adoption of, modern seed varieties and chemical fertilizer. In complement, the project will support farmer-led, on farm demonstrations to test

21.

26. The size of each SRI demonstration trial will depend on the configuration of the irrigation scheme[10]. Each demonstration will include both treatment (SRI Manual or SRI Herbicide) and control (normal farmer practice) plots. Farmers volunteering to host the demonstration trials will receive a 100 percent subsidy for the seed and agro-chemical package and a 50 percent subsidy on farm implements. The subsidy will be provided for one season in a year, and will be rotated to new sets of volunteering households each year. Extension staff, with advisory support from research staff, are expected to work with farmers to collect data on the trial inputs and outputs and jointly analyze the results. These will be summarized in each of the project's annual reports.

Zanzibar

27. The project targets the adoption of new paddy production technologies by 8,397 farm households distributed across 24 irrigation schemes in Unguja and Pemba. These include the eight smallholder irrigation schemes targeted for infrastructure improvement, and 16 schemes which are not receiving infrastructure assistance under this project.

28. *(i) Training:* The project will train extension staff, irrigation technicians and lead farmers on all technologies and practices being promoted (including SRI) to facilitate implementation of farmer-led, on-farm demonstrations for technologies testing. This includes training on how to carry out a demonstration trial, and how to evaluate the result. The training will take place in the irrigation schemes being assisted, and at Kizimbani Agriculture Research Institution. Extension officers will be trained at the beginning of the project after which they will train farmers on demonstration plots, and supervise the implementation of project funded activities.

29. *(ii) Provision of Input subsidy:* The input subsidy package[11] will consist of 3 kilograms of improved paddy seed, 10 kg of TSP as basal fertilizer, and 10 kg of urea[12]as top dressing, one push weeder, and one row marker. These inputs are viewed adequate for one-tenth of a hectare of paddy – a common minimum size paddy plot in Zanzibar. The push weeder and row marker will be provided only once.

30. *Modality for Accessing Inputs Subsidy*: In view of the fact that there are few agro-dealers in Zanzibar, the subsidy may initially be provided through agricultural service centers organized by the Government. By the second year of the program, however, efforts will be made to encourage the provision of the subsidized inputs by commercial agro-dealers. The project staff will work with seed and fertilizer companies, and with farmer representatives, to select agro-dealers who will operate as sales agents for the companies for the supply of inputs. Each agro-dealer must be formally registered as an agent of one or more seed companies (or the national Seed Unit) as an authorized seed seller. The fertilizer suppliers must similarly be formally registered with at least one fertilizer company as an authorized agent.

31. Designated extension workers will work with farmers to confirm the quantities of inputs sought (for both subsidized and non-subsidized commercial sale) and to assure payment for these

[10] l1(u17)(slou)2(t.)5.4(s1J 0.01 Tw 2.92 5()37)Td (31.)Tj /TT1 110

inputs both the upfront and after harvest payments. The extension workers must confirm that each identified farmer has received his or her designated inputs (through a traceable name and signature in a designated register), and the supplier must show proof of having supplied the inputs to the farm community. Once both sets of proof are available, the project can complete the payment to the supplier for the remaining subsidy amount. In order to assure stakeholders understand the rules of the subsidy program, and the program operates on a timely basis, beneficiary surveys will be conducted at each irrigation

Subcomponent 4.1: Project management and coordination

41. The Ministry of Agriculture, Food Security and Cooperatives for Tanzania Mainland will use a dedicated staff team to coordinate and implement the project. The Ministry of Agriculture and Natural Resources in Zanzibar will similarly use a dedicated staff to implement the project, with backstop technical support from consultants hired to strengthen specific skill gaps during project implementation in specific areas, such as financial management and procurement capabilities, where necessary. The project workplans, budgets and technical reporting will be overseen by two Steering Committees for the Mainland and Zanzibar. A sub-set of the members from each of these Steering Committees will meet as a Joint Steering Committee, at least once a year to review the aggregate project progress and implementation challenges and lessons, and provide strategic guidance on project management and implementation. The Tanzania Mainland project team (MAFC) under the oversight of the Director of Policy and Planning will be responsible for aggregating quarterly and annual financial and technical progress reports, and for their timely delivery to IDA.

Subcomponent 4.2: Project monitoring and evaluation

42. The Tanzania Mainland and Zanzibar teams will be responsible for monitoring project implementation including the measurement of i) the key performance indicators outlined in the

Annex 3: Implementation Arrangements

Tanzania: Expanding Rice Production (P144497)

Project Institutional and Implementation Arrangements

1. The project will be implemented under the authority of the MAFC of the Tanzania Mainland and the MANR of Zanzibar, with full use of Government systems for project management and activity implementation, procurement, financial management, monitoring and evaluation. The details of these arrangements are provided in the Project Implementation Manual.

Tanzania Mainland

2. The day to day implementation of the project will be overseen by a designated implementation team composed of i) a team leader with overall managerial responsibility for the project; ii) a seed specialist with oversight responsibility for the workplans, budgets and implementation progress of component 1; iii) an irrigation specialist with oversight responsibility for the workplans, budgets and implementation progress of sub-component 2.1; iv) crop

the workplans, budgets and implementation progress of sub-component 2.2; v) a safeguards specialist with responsibility for oversight of safeguards compliance; vi) a monitoring and evaluation specialist responsible for quarterly and annual technical progress reports; vii) a procurement specialist responsible for the efficiency and timeliness of project procurement; and

The periodic variance analysis will enable the timely identification of deviations from the budget. These reports will be part of the interim unaudited financial reports (IFRs) that will be reviewed

14. These financial s

Effectiveness Conditions and Financial Covenants

17. Effectiveness Conditions*:* there are no financial management effectiveness conditions.

18.

Figure 1: Project funds flow arrangements.

22. If ineligible expenditures are found to have been made from the designated and/or local operating bank accounts, MANR and MAFC will be obligated to refund the same. If the designated account remains inactive for more than six months, the project may be requested to refund to IDA amounts advanced to the designated account. The grant will disburse 100 percent of eligible expenditures, except for seed and fertilizer.

23. The proceeds of the grant have been allocated as follows:

Table 2: Grant allocation

Category	Amount of the Grant Allocated (expressed in US$)	Percentage of Expenditures to be Financed (inclusive of Taxes)
(1) Goods, works, non-consulting services, consultant services, Training, and Operating Costs for Component 1, Component 2 (subcomponent 2.1 and 2.2), Component 3, and Component 4 of the Project	18,460,000	100%
(2) Subsid-1.7(o) 84 re W n BT /T1.(		

24. The action plan below indicates the actions to be taken for the project to strengthen its financial management system and the due completion dates.

by the bidder, supplier, contractor or subcontractor of such provision may amount to an obstructive practice as defined in paragraph 1.16(a)(v) of the Procurement Guidelines.

27. Public procurement in Zanzibar is governed by the Public Procurement and Disposal of Public Assets Act No. 9 of 2005 which was enacted following the recommendations of the 2003

Table 4: Procurement risk mitigation measures

Risk	Action	Timeframe	Responsibility
Inadequate number of procurement staff	Assign/ reassign specific procurement officer from the Government system to be responsible for the project	During Project Implementation	MAFC
Inadequate working area/rooms and space for records keeping/filing	Provide sufficient working area/rooms and space for records keeping/filing Establish a proper filing and management of procurement records.	During Project Implementation	MAFC and MANR
Procurement staff have inadequate/ outdated knowledge on World Bank procurement procedures and processes.	Provide training on World Bank procurement procedures and processes as well as contract management.	During Project Implementation	MAFC, MANR and IDA

29. **Frequency of Procurement Supervision:** In addition to the prior review supervision to be carried out from Bank offices, the capacity assessment of the Implementing Agency recommends one supervision mission every six months to visit the field to carry out post review of procurement actions.

30. The Tables below summarize the project's procurement packages and arrangements/methods.

Table 5: List of contract packages – Goods, Works and Non-Consulting Services

1

1	2	3	4	5	6	7	8	9
Ref. No.	Contract (Description)	Estimated Cost in US $	Procurement Method	Prior/ Post Review	Prequalification (Yes/ No)	Domestic Preference (Yes/No)	Ex(o)-1e1g(	

1	2	3	4	5	6	7
Ref. No.	**Description of Assignment**	**Estimated cost**	**Selection Method**	**Review by Bank (Prior / Post)**	**Expected Proposals Submission Date**	**Comments**
	Supervision of Warehouse Construction at Njega, Mvumi, Msolwa, Mbogo and Kigugu					
CAT-C4	Provision of Consulting Services for Conducting Environmental and Social Impact Assessment (ESIA) for Irrigation schemes, feeder road and warehouse at Njage, Msolwa, Mvumi, Kilangali, Kigugu and Mbogo Irrigation Schemes	150,000	CQS	Post	9 January 2015	MAFC
CAT-C6	Consultancy Services to Design and supervise the Rehabilitation of ASA Seed Laboratory	20,000	CQS	Post	22 December 2014	MAFC
CAT-C7	Provision of Consulting Services for Capacity Building for Warehouse Operators	94,000	CQS	Post	22 December 2014	MAFC
CAT-ZC1	Consulting Services for Detailed Design, Preparation of Cost Estimate, Preparation of Bidding Documents and Construction Supervision of 10 Irrigation Schemes (Unguja - Kibonde Mzungu, Mtwango, Koani, Mchangani and Banda Maji) & (Pemba - Machingini, Ole, Dobi 1, Dobi 2 and Kwalempona)	88,800	CQS	Post	18 February 2015	MANR
CAT-ZC2	Consulting Services for Baseline Study in Mainland and Zanzibar	90,000	CQS	Prior	18 December 2014	MANR Selected for Prior Review

32. Consulting services estimated to cost US$300,000 and above equivalent

34. Advertising. Consulting services for contracts estimated to cost US$300,000 and above equivalent per contract shall be advertised in the United Nations Development Business (UNDB) online in addition to advertising in the national newspaper(s) of wide circulation and/or regional newspaper in accordance with the provisions of paragraph 2.5 of the Consultant Guidelines.

Thresholds for Procurement methods and for prior review are presented: Thresholds for procurement methods and for prior review are presented in the table below.

Table 7: Thresholds for procurement methods

Expenditure Category	**Contract Value Threshold** (US$)	**Procurement/ Selection Method**	**Contracts Subject to Prior Review**
Works	≥15,000,000	ICB	All
	<15,000,000 ≥10,000,000		

Consulting Services –
Individuals (IC)

scheme, and evaluate the evolving market prospects for rice. These will generally be contracted to subject matter specialists.

47. *Implementation Completion Report (ICR).* The two implementation teams will prepare and submit a single ICR prior to the project's closing date. IDA will prepare its own ICR within six months after the closing date.

Annex 4. Operational Risk Assessment Framework (ORAF)

Tanzania: Expanding Rice Production (P144497)

1.	Project Stakeholder Risks	Rating	Moderate
Description: Relations with Governments: The project has high visibility across two sets of governmental institutions for the mainland and for Zanzibar with differing visions of the growth of the rice subsector, and the different policies relating to rice trade and input subsidies.		**Risk Management:** The design is based on intensive discussions with the two Governments with modifications to reflect the unique interests of each. Both G	

	The marketing component of the project will specifically aim to improve farm-gate prices; the market analyses planned under the project will seek to inform rice import policies
Description: The adoption of improved technologies and expansion of production for the market may be undermined by low market prices because of cheap rice imports	**Resp:** Recipient **Status:** Ongoing RT-nqd5144

Annex 5: Implementation Support Plan

5. **Environmental and Social Safeguards:** The environment and social specialists will support relevant counterpart staff and provide any capacity building where necessary. The envisaged focus of the social supervision will be on implementation of the agreed Resettlement Policy Framework, while the environmental supervision will focus on the implementation of the IPMP and the EMPs.

Implementation Support Plan

6. The Implementation Support Plan below provides a further description of how the Bank will support the implementation of the risk mitigation measures (identified in the ORAF) and provide the technical advice necessary to facilitate achieving the PDO (linked to results/outcomes identified in the Results Framework). The support plan also identifies the minimum requirements to meet the Bank's fiduciary obligations.

Risk Category and Rating (as per ORAF)	Focus of Bank support to implementation	Skills required for efficient support	Fiduciary inputs
Project Stakeholder Risks [Moderate]	Implementation support teams will communicate regularly with both the Tanzania Mainland and Tanzania Zanzibar implementing agencies. Implementation support teams will interact with representatives of similar rice production and market support projects. Strengthen monitoring and evaluation systems to include assessment of farmer satisfaction.	Full implementation support team needs good interaction with Mainland and Zanzibar officials; and agencies implementing related projects.	FMS, PS, Safeguard specialists participate in launch workshops, field missions.
Implementing Agency Risks [H			

Risk Category and Rating (as per ORAF)	Focus of Bank support to implementation	Skills required for efficient support	Fiduciary inputs
	Review and adjust implementation manuals as needed.		
Social & Environmental Risk [Moderate]	Monitoring of the implementation of the ESMF, PMP and RAP to assure these are effectively applied. Tracking of benefit flows to women farmers.	Environmental Safeguards Specialist Social Safeguards Specialist	n.a.
Program & Donor Risk [Low]	Encouraging cooperation and lessons drawing from multiple project and program initiatives in the rice sub-sector ranging from production to marketing support. The implementation support team will also monitor rice related trade policies that may affect rice prices and the returns to building domestic production and trade capabilities.	Implementation support team	n.a.
Delivery Monitoring and Sustainability Risk [Substantial]	Assuring that implementing agents and farmers both understand that the input subsidy is temporary. Regularly assess factors influencing incentives to invest in new technologies and the returns to investment.	Implementation support team Monitoring and Impact Evaluation Specialist	n.a.

7. The requirements for Implementation Support will evolve over the life of the project. The following table highlights some of the changes in focus expected.

Time	Points of focus for implementation support
First twelve months	Project start up workshops Establishment of steering committees Confirmation of implementation agreements with collaborating agencies (e.g. PMO-RALG, ASA, KATRIN, TOSCI) Establishment of coordinating mechanism with other projects in the rice sector Design of irrigation schemes and completion of associated RAPs and EIAs Design of warehouse infrastructure and operational strategies Hiring of professional scheme managers Design and implementation of baseline monitoring studies Design and implementation of the input subsidy scheme Establishment and operationalization of management information system Procurement of goods and services
13-60 months	Implementation and phase out of subsidy schemes Clarification of roles of public and private sector in seed production and sale Strength of water user associations and sustainability of irrigation investments

	Number of Staff Weeks	Number of Trips	Comments
	14 SWs annually	Two per year	DC-based
tems specialist	4 SWs annually	2 per year	Consultant
ecialist	4 SWs annually	2 per year	DC-based
ialist	3 SWs annually	Field trips as required	Consultant
	3 SWs annually	Fields trips as required.	Country office based
st	3 SWs annually	Fields trips as required.	Country office based
st	3 SWs annually	Two per year	Country office based
nt Specialist	3 SWs annually	Two per year	Country office based

Annex 6. Project

5. The social benefits expected from the Project result from its focus on food security with complementary gains in rural poverty reduction. Technical support backing the introduction of new varieties and crop management practices will be biased in favor of women and poorer farmers. This accounts for the greater difficulty in encouraging experimentation with new technology among this relatively more risk averse farm group. This will improve food supplies and food security amongst these poorer households.

Financial and Economic Analysis

6. The economic analysis has produced a

receive a 50 percent subsidy on her seed costs for three years. Thereafter, farmers are expected to continue to purchase improved seed each year at full market value. In practice, however, a significant share of these farmers are expected to continue to use seed of improved varieties obtained from their previous harvest – a practice made possible given that rice is essentially self-pollinated. Therefore, the costs of continuing to use improved seed are over-estimated.

10. The SRI package of technologies has been well proven to offer substantial gains in yields and reductions in water use in Tanzania. However, questions remain about the willingness of most farmers to adopt the more complicated management practice of herbicide use and stricter, reduced water allocations to the crop. Nonetheless, evidence also exists that substantial yield gains are being derived from the adoption of even parts of the SRI technology package. For example, smallholder farmers receiving technical assistance from the Kilombero Plantations Ltd are said to be doubling their yields (to over 4 tons per hectare) simply by adopting improved seed, and wider plant spacing. Farmers will be given the flexibility to adopt SRI in part, or in whole. The financial and economic analysis is based on average assumed gains in productivity.

11. In Morogoro, approximately 17 percent of all farmers on the irrigation schemes being rehabilitated are expected to gain access to an additional second season crop. In Zanzibar, 72 percent of farmers on these schemes are expected to gain this advantage.

12. The grain prices broadly reflect the post-harvest prices prevailing in local farm-gate markets for paddy in Morogoro (Kilombero) and Zanzibar. Farm-gate prices are much lower in Morogoro, reflecting the fact that the majority of this rice is sold, and there are high margins between paddy prices on the farm, and the prices for processed rice on the retail market. The warehousing operations are expected to reduce this marketing margin, thus raising farm-gate prices for paddy. The higher farm prices for paddy in Zanzibar reflect the fact that virtually all rice is consumed in the village and there are strong preferences for locally produced aromatic varieties. The margins between the price of paddy and the price of local rice are much lower than on the Mainland.

13. The cash flow is calculated over a 20 year period starting from the 2014/15 season. All prices are expressed in constant prices of July 2014

15. A sensitivity analysis was run to account for a further decline in farm-gate prices of 10 percent, and of 35 percent for Morogoro and Zanzibar (Table 4). The latter could result from the elimination of the import duty, though this currently seems unlikely given that the duty level has recently been confirmed in negotiations of the East Africa Community, and the Government is concerned to promote continuing expansion of rice production. The returns on the investment would sharply decline, but remain profitable in both locations.

Table 4. Sensitivity Analysis

	NPV	IRR

IV. World Bank's Value Added in the Project

22. The World Bank's value added under this Project will be in three main areas: (a) promoting knowledge sharing; (b) encouraging a more results oriented investment program, and (c) optimizing the use of funds.

23. *Promoting knowledge sharing:* The Bank has a growing experience in supporting input subsidy programs and related efforts to speed the adoption of improved cropping technologies. This knowledge has already been brought to bear in the project design. This support will be further expanded during implementation support missions. The key challenges are to strengthen understanding of the ways that public funding can share risks in testing new technologies and encouraging their adoption, as opposed to operating as an income transfer to reduce the cost of agricultural inputs. This distinction lies at the heart of the concept of graduation from the input subsidy.

24. The Bank can also facilitate a more methodical sharing of cross-country experiences with SRI. Literature suggests there are many different types of SRI with varying technology packages. Tanzanian researchers, extensionists and farmers can gain from a comparison of these experiences. The project will support cross-country visits as well as the sharing of data on the results of SRI promotion in neighboring countries.

25. *Encouraging a result oriented investment program:* The Bank commitment to the regular measurement of progress in relation to a well-defined results framework reinforces the results orientation of this investment. This is backed by the regular review of results achieved during each implementation support mission and the evaluation of factors that may speed or undermine the achievement of the expected results. This coincides with the Government's stronger commitment to pursue accountability for targeted results under the national Big Results Now initiative.

26. *Optimizing the use of funds:* The Bank's support assures a continuing commitment to build Government management systems for its development investments. These include basic fiduciary management under laid by the Bank's backstop training and advisory support for financial management and procurement, as well as the strengthening of monitoring and evaluation systems essential to back the Government's commitment to manage for results.

Annex 7. Rice Projects in Tanzania

TANZANIA: Expanding Rice Production Project (P144497)

1. The Project builds on a foundation laid by several other recent and existing projects supporting the expansion of rice production in the agricultural sector. These have encompassed support for the expansion of irrigation systems as well as capacity building in rice crop management and marketing. The ASDP invested in the expansion of irrigation systems throughout the country (except Zanzibar) with its largest support for the rehabilitation and construction of formal irrigation infrastructure. This contributed more than 100,000 ha of additional irrigation to the country, bringing the total area formally covered to over 400,000 ha against a national objective of one million hectares. While this program has come to an end, the next phase of investment broadly classified as ASDP2, encompasses continuing support for the rehabilitation and completion of irrigation schemes initiated under the first project phase, as well as some further expansion. The infrastructure investments proposed under the ERPP are complementary to this broader set of investments. There is no overlap in the schemes being supported.

2. Many lessons were derived from the ASDP including the need for better training on the mechanics of irrigation development. Correspondingly, Japan International Cooperation Agency (JICA) supported the preparation of a comprehensive set of guidelines on irrigation planning, supervision, operation and maintenance. These are being applied in the proposed Project. In complement JICA helped the Government strengthen its rice production training programs. Farmers are expected to benefit under the ERPP through the related capacity building activities of various agricultural training institutes in both the Mainland and Zanzibar.

3. The ERPP will also make use of technologies developed under the auspices of the World Bank funded Eastern Af(i)-2(nc)4(l) (a)4(t)-3 iibar appl-2(di)-2(ng)1.nso8v7(a)4insn(a)4(ppl-2-2(ng)10(pr3(o)-

7. The MAFC has proposed the establishment of a single Steering Committee that will monitor

evolution of well-functioning regional markets. The inconsistent tariff regimes are also believed to cause trade distortions. There is the real concern for example that the reduction of CET for rice in Tanzania and Kenya have greatly benefitted Kenyan and Tanzanian rice traders as they could import cheaper rice from non-EAC rice countries and supply to other EAC markets which do not