
 

The World Bank 

 

FOR OFFICIAL USE ONLY 
Report No: PAD5588 

 
INTERNATIONAL DEVELOPMENT ASSOCIATION 

 
PROJECT PAPER 

 

ON A PROPOSED ADDITIONAL CREDIT 

IN THE AMOUNT OF SDR 37.8 MILLION  
(US$50 MILLION EQUIVALENT) 

 
FROM THE CRISIS RESPONSE WINDOW EARLY RESPONSE FINANCING  

AND 

A PROPOSED GRANT  

IN THE AMOUNT OF US$20 MILLION 

FROM THE GLOBAL AGRICULTURE AND FOOD SECURITY PROGRAM TRUST FUND  

TO THE  

REPUBLIC OF MADAGASCAR 

FOR THE 

FOOD SYSTEMS RESILIENCE PROGRAM FOR EASTERN AND SOUTHERN AFRICA PHASE 1 
UNDER THE MULTIPHASE PROGRAMMATIC APPROACH APPROVED BY THE BOARD ON JUNE 21, 2022 

WITH AN OVERALL FINANCING ENVELOPE OF US$2.75 BILLION EQUIVALENT 
 

May 13, 2024 

Agriculture and Food Global Practice 

Eastern and Southern Africa Region 

This document has a restricted distribution and may be used by recipients only in the performance of their 
official duties. Its contents may not otherwise be disclosed without World Bank authorization. 



   

 

   

 

 
   

CURRENCY EQUIVALENTS  
 

(Exchange Rate Effective {March 31, 2024}) 
 

Currency Unit =                                    
Malagasy Ariary 
(MGA) 

US$1 = MGA 4,367.96 

US$1 = SDR 0.76 
 

 
FISCAL YEAR 

January 1 - December 31 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Regional Vice President: Victoria Kwakwa 

Country Director: Boutheina Guermazi 

Regional Director: Iain Shuker 

Acting Practice Manager: Francisco Obreque 

Task Team Leaders: Elliot Wamboka Mghenyi, Stephen D'Alessandro 
 

 
 





 

   

 

IPMP Integrated Pest Management Plan 

IR Intermediate Results 

ISM Implementation Support Mission 

LMP Labor Management Procedures 

LPMP Locust Pest Management Plan 

M&E Monitoring and Evaluation 

MEN Le Ministre de l’Éducation Nationale (Ministry of National Education) 

MinAE Ministry of Agriculture and Livestock 

MPA Multiphase Programmatic Approach 

MS Moderately Satisfactory 

NAFSIP National Agriculture and Food Security Investment Plan



 

   

 





 
The World Bank  
Additional Financing to Food Systems Resilience Program under the MPA - Phase I (P181398) 

 

 

  
  

 

 
Development Objective(s) 

 

MPA Program Development Objective (PrDO) 

To increase the resilience of food systems and preparedness for food insecurity in the participating countries. 
 

Project Development Objectives (Phase 003) 

To increase the resilience of food systems and preparedness for food insecurity in Project areas 
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MPA FINANCING DETAILS (US$, Millions) 

 
M PA FINANCING D ETAILS (US$, M illions) App roved  

Board Approved MPA Financing Envelope:  2,750.00 

MPA Program Financing Envelope: 2,750.00 

of which Bank Financing (IBRD): 0.00 

of which Bank Financing (IDA): 2,750.00 

of which other financing sources: 0.00 

 

  
PROJECT FINANCING DATA ʹ ADDITIONAL FINANCING (Additional Financing to the Food Systems Resilience 
Program for Eastern and Southern Africa ʹ Phase 1 under the Multi-Phase Program - P181398) 

 

  
   

  
  

PROJECT FINANCING DATA (US$, Millions) 
 

SUM M ARY-NewFin1  

SUMMARY (Total Financing) 

 Current Financing 
Proposed Additional 
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IDA Resources (in US$, Millions) 

 Credit Amount Grant Amount SML Amount 
Guarantee 

Amount 
Total Amount 

Madagascar 50.00    0.00 0.00    0.00   50.00 

Crisis Response 

Window (CRW) 
50.00    0.00 0.00    0.00   50.00 

Total 50.00 0.00    0.00    0.00 50.00 

 

COMPLIANCE 

 
Policy 
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I. BACKGROUND AND RATIONALE FOR ADDITIONAL FINANCING 

 
A. Introduction 

1. This Project Paper seeks the approval of the Executive Directors to provide an additional credit in the amount 
of SDR 37.8 million (US$50 million equivalent) to the Republic of Madagascar for the Food System Resilience Program 
for Eastern and Southern Africa (FSRP Phase I, P178566). The additional financing (AF) includes a grant from the Global 
Agriculture and Food Security Program (GAFSP) in the amount of US$20 million. The FSRP Madagascar (FSRP-MG) is 
financed by an International Development Association (IDA) credit and grant in the amount of US$158.1 million 
equivalent.  

2. The AF will: (a) partially replenish the financing gap created by the activation of the contingency emergency 
recovery component (CERC) for a total amount of US$50 million; (b
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13. The AF will also help strengthen resilience to climate risks and contribute to the country's priority adaptation 
goals, as per the NDC and the National Adaptation Plan of 2021 (NAP). The NDC prioritizes actions to enhance the 
resilience and sustainability of food systems through improved access to knowledge, innovations, climate-resilient 
inputs, climate-proof infrastructure, credit, and early warning systems. The NAP includes priorities for strategic sector 
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at the central and regional levels. Pending staff, including experts on matching grants, on environment and natural 
resources management, and social development specialist, are all expected to be onboard by June 2024.  

18. Steps to improve project performance. The GoM confirmed its commitment to achieving the PDO and results 
and has agreed to a detailed action plan it will implement by the GoM to improve project implementation performance 
in the latest implementation support mission. Key actions include: (a) recruiting the remaining technical consultants; 
(b) validating the matching grants manual; (c) launching technical studies for the irrigation and road rehabilitation 
works; and (d) finalizing the six-month implementation plan for the HGSF program.  

Table 1. MPA Program Framework 

Phase 

Project ID 

Sequential or 
Simultaneous 

IPF or 
PforR 

Estimated 
IDA Amount  
(US$ 
million) 

Estimated 
Other 
Amount  
(US$ 
million) 

Estimated 
Approval Date 

Estimated 
Environmen
tal & Social 
Risk Rating 

Phase 1 
(ongoing) 

Ethiopia, Madagascar, 
IGAD and CCADERSA 
(P178566) 

Sequential IPF 788.1 65.5 June 21, 2022 High 

Phase 2 
(ongoing) 

Tanzania (P179818) Simultaneous PforR 30 71.e06 Tc[($ )] TJ
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Table 3: Project Cost by Component 
Component  Current 

Project  
(US$ millions) 

AF  
(US$ 
millions) 

Total  
(US$ 
millions) 

C1: (Re-)Building Resilient Agricultural Production Capacity 27.1 12.0 (CRW) 31.1 

C2: Supporting the Sustainable Development of Natural Resources for Resilient 
Agricultural Landscapes  

44.8 8.0 (CRW) 36.8 

C3: Improving Market Connectivity and Access for Smallholders 64.2 20.0 (GAFSP) 
4.0 (CRW) 

62.2 

C4: Project Coordination, Knowledge Management, and Dissemination  22.0 4.0 



 
The World Bank  
Additional Financing to Food Systems Resilience Program under the MPA - Phase I (P181398) 

 

 

  

 
Page | 8  

 
 

climate risks, reduce animal mortality, and facilitate the adaptation of livestock systems and associated livelihoods for 
improved productivity and climate resilience of dryland communities. Support will introduce new and improved 
breeding stock and genetic resources for cattle, small ruminants, and poultry that are more productive and resistant 
to dry conditions, drought, and heat waves. It will encourage community uptake of a more diversified range of animals 
while strengthening veterinary services to enhance animal health and reduce mortality under severe conditions. It will 
promote community-led rangeland restoration and improvement, climate-resilient grazing management, and 
sustainable feed supply and storage systems. It will also equip the regional directorships of MinAE (Direction Régionale 
de l’Agriculture et de l’Elevage, or DRAE) to better monitor and control animal disease and pest outbreaks. Where 
feasible, it will help reduce GHG emissions by promoting use of animal manure to improve soil health and fertility. 

29. Implementation arrangements. Implementation arrangements for the AF will follow the parent project, except 
for the CERC activities. The parent project’s PIU anchored in MinAE will coordinate and manage the AF resources, 
except for the CERC activity under component 5. All new activities build directly on relevant methods and structures 
in place under the parent project and other interventions and partnerships. Administration and implementation 
arrangements for the CERC are outlined in the approved CERC manual. CERC implementation is managed by FID (Fonds 
d'Intervention pour le Développement). 

30. Relying entirely on Government procurement and financial management systems to procure the proposed 
food purchases needed to administer the HGSF activity could significantly delay implementation and jeopardize the 
achievement of objectives. Therefore, the Project will leverage through a direct services agreement the unique 
capacity of the WFP to procure rapidly and at best price on the global market the cereals, beans, edible oils and other edible oils atation-1 55al market
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Indicator Original Target Revised Target Comments 

Component / IR Indicator  

Consumption of animal products in targeted 
communities (per capita, per year) 

  
End target values revised in 
collaboration with DGE, FIFAMANOR 
and other concerned entities. 

Eggs (number) 15 26 

Milk (liters) 5 7 

Meat (kg) 5 11.5 
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Indicator Original Target Revised Target Comments 

Component / IR Indicator  

Number of hectares protected from locusts 0 300,000  

Number of beneficiaries receiving livestock goods 
and services including high performing animal 
breeds 

0 55,000  

Of which Female beneficiaries (%) 0 40  
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related to the emergency activities: (i) the FID updated the procedures manual to consider the emergency activities 
expenditure; (ii) the CERC activities should be recorded using an appropriate accounting software; (iii) a segregated 
designated account was opened at the Central Bank to receive CERC funds; and (iv) internal auditor in place will cover 
the CERC activities. The World Bank will increase implementation support for the CERC. 

50. The risk of the entire FSRP project was re-evaluated considering the CERC activation and the AF. The FM 
inherent risk level is deemed Substantial, and the residual risk is Moderate after consideration of the mitigation 
measures. 

F. Procurement 

51. dŚĞ��&͛Ɛ�ƉƌŽĐƵƌĞŵĞŶƚ�ƌŝƐŬ�ŝƐ�Moderate
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SEA/SH action plan and Security management plan; (b) an IPMP to mitigate potential risks and impacts associated with 
the application of pesticides; (c) a Resettlement Policy Framework (RPF); (d) a SEP including GRM; and (e) an LMP. An 
ESCP was also developed to outline measures to be implemented including implementation arrangements and monitor 
and report on the implementation of environmental and social risk management tools and plans in line with the ESF. 
As per ESF requirements for this AF, the Borrower has: (a) updated the Environmental and Social Commitment Plan 
(ESCP), disclosed on May 1, 2024; (b) updated the SEP including the GRM, disclosed on December 29, 2023; and (c) 
prepared the standalone PMP for the locust program that was also approved by the World Bank and disclosed on 
February 1, 2024. 

59. The project will take measures to mitigate and manage these risks. The ESCP, the SEP, including a GRM, the 
LMP including a workers’ GRM, the ESMF including IPMP and SEA/SH action plan and the RPF were disclosed both on 
the World Bank website on April 24, 2022, and in country on April 25, 2022.  

60. 
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http://www.worldbank.org/GRS. For information on how to submit complaints to the World Bank’s Accountability 
Mechanism, please visit https://accountability.worldbank.org.

http://www.worldbank.org/grs
https://accountability.worldbank.org/
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EXPECTED MPA PROGRAM RESULTS 

Current Expected MPA Results and their Indicators for the MPA Program 

 

Proposed Expected MPA Results and their Indicators for the MPA Program 

 

 
COMPONENTS 
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 Expected Disbursements (in US$) 
 DISBURSTBL 

Fiscal Year Annual Cumulative 

2022 

2032 
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a Preparedness Plan is prepared and adopted in form and substance acceptable to the Association. 
  
Madagascar AF - Dedicated resettlement account available no later than 6 months after the effective date of the 
AF.  
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VIII. RESULTS FRAMEWORK AND MONITORING 

 
 

 
      

 
Results Framework 

COUNTRY: Eastern and Southern Africa  
Additional Financing to the Food Systems Resilience Program for Eastern and Southern Africa ʹ Phase 1 under the Multi-Phase Program RESULT_NO_PDO 

Project Development Objective(s) 
 

To increase the resilience of food systems and preparedness for food insecurity in Project areas 
 

 
Project Development Objective Indicators by Objectives/ Outcomes 

 
RESULT_FRAM E_TBL_PD O          

Indicator Name PBC Baseline Intermediate Targets End Target 

   1 2 3 4 5 6  

Increased preparedness for food insecurity in participating countries  

Reduction of food 
insecure people in 
program targeted areas 
(Percentage)  

 0.00 0.00 0.00 0.00 5.00 5.00 10.00 10.00 
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RESULT_FRAM E_TBL_PD O          

Indicator Name 
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RESULT_FRAM E_TBL_IO           

Indicator Name PBC Baseline Intermediate Targets End Target 

   1 2 3 4 5 6  

claims received 
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services or/and trainings 
from the Project 
 

Of which female farmers      

Percentage of climate resilient 
technologies 

     

Land area under sustainable landscape 
management practices 

The indicator measures, in 
hectares, the land area for 
which new and/or 
improved sustainable 
landscape management 
practices have been 
introduced. Land is the 
terrestrial biologically 
productive system 
comprising soil, vegetation, 
and the associated 
ecological and hydrological 
processes; Adoption refers 
to change of practice or 
change in the use of a 
technology promoted or 
introduced by the project; 
Sustainable landscape 
management (SLM) 
practices refers to a 
combination of at least two 
technologies and 
approaches to increase 
land quality and restore 
degraded lands for 

Bi-annual 
 

Country 
progress 
 

Bi-annual assessment 
 

National M&E teams 
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example, agronomic, 
vegetative, structural, and 
management measures 
that, applied as a 
combination, increase the 
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have reached the stage of 
being promoted to public 
extension services 
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Share of communities with multi-year 
development plans for resilient 
productive base implemented 

 
Bi-annual 
 

Country 
progress 
reports 
 

Reports obtained from 
the PIUs 
 

M&E Teams 
 

Land areas restored or 
reforested/afforested (Madagascar) 

This indicator measures 
land areas restored or 
reforested/afforested 

Bi-annual 
 

Country 
progress 
reports 
 

Bi-annual assessments 
 

PIU 
 

Water user associations/farmer-based 
organizations for the O&M of the 
infrastructure, equipment, and landscape 
restoration activities established or/and 
strengthened 

 
Bi-annual 
 

Country 
progress 
reports 
 

Data obtained from the 
PIUs 
 

M&E Teams 
 

Area provided with new/improved 
irrigation or drainage services 

 
Bi-annual 
 

Country 
progress 
reports 
 

Data obtained from PIUs 
 

M&E teams 
 

Area provided with new irrigation or 
drainage services 

     

Area provided with improved 
irrigation or drainage services 

Measures in hectares the 
total area of land provided 
with new or improved 
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constructed or 
rehabilitated 

reports 
 

Number of processing, storage, and 
market facilities constructed and/or 
rehabilitated (Madagascar) 

This GAFSP indicator 
measures the number of 
processing, storage, and 
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Program direct beneficiaries reached 
This indicator measures the 
number of program direct 
beneficiaries reached 

Annual 
 

Country 
progress 
reports 
 

Annual assessments 
 

PIUs 
 

Of which women 

This indicator measures the 
number of female of 
Program direct 
beneficiaries 

annual



 
The World Bank  
Additional Financing to Food Systems Resilience Program under the MPA – Phase I (P181398) 

  

 

 
  

 Page 38 

 

Number of beneficiaries receiving 
livestock goods and services including 
high performing animal breeds 
(Madagascar) 

This indicator measures the 
number of beneficiaries 
receiving livestock goods 
and services including high 
performing animal breeds 
as part of the newly 
created Component 6. 

bi-annually 
 

MinAE, 
Directorate of 
Livestock 
 

 
MinAE/PIU 
 

of which women (number)      
  

ME IO Table SPACE 

 
 
 
 
   



 
The World Bank  
Additional Financing to Food Systems Resilience Program under the MPA – Phase I (P181398) 

 

 

 
  

 Page 39 

 

Annex 1: FSRP-MG AF Greenhouse Gas (GHG) Accounting  

 
1. Background and methodology. Following its Environment Strategy, the World Bank adopted a corporate mandate 
to conduct greenhouse gas (GHG) emissions accounting for investment lending. The quantification of GHG emission is an 
important step in managing and ultimately reducing GHG emission. The World Bank adopted the Ex-Ante Carbon-balance 
Tool (EX-ACT), developed by the Food and Agriculture Organization of the United Nations, to assess the impact of 
agricultural and rural development investment lending on GHG emissions and carbon sequestration. EX-ACT allows the ex-
ante assessment of a project’s net carbon-balance, defined as the net balance of CO2 equivalent GHG that would be emitted 
or sequestered as a result of project implementation, compared to a without project scenario. EX-ACT estimates the carbon 
stock changes (emissions or sinks), expressed in equivalent tons of CO2 per hectare and year. 

2. Ex-ACT application for the GHG accounting of Madagascar Food Systems Resilience Project Additional Financing 
(FSRP-MG AF). The Project Development Objective (PDO) remains unchanged for FSRP-MG AF. The aim is to “increase the 

http://documents.worldbank.org/curated/en/2012/01/16565927/toward-green-clean-resilient-world-all-world-bank-group-environment-strategy-2012-2022
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GHG Balance Annex - Table 1.1. List of investment models/technological packages supported by FSRP-MG AF14 

 
 
4. Data sources. The 
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Table 1.2. Land use and land-use change dynamics supported by FSRP-MG AF 

 
  
7. Parameters and assumptions for annual crops. FSRP-MG AF considers support to up-scale investment models 
linked to annual croplands. The technical guidelines proposed for annual crops incorporat5n482 4f(r)7(o273(p)38(n)3(o)5(sed a)-273riu)3(8(n)3uro)6(p)3td2733(u)s. 
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be 34,650 heads. At the baseline and with Project intervention, livestock herd for goats is 811,752 heads and without the 
Project intervention it would be 522,933 heads.      

10. Parameters and assumptions for grassland and livestock management ʹ emergency response to the locust 
invasion: avoided additional losses due to the locust invasion. Regarding the other line of action, under sub-component 
6.1, the implementation of the action Plan against the locust invasion would avoid additional losses. The triennial action 
Plan against locust invasion is still under preparation. Therefore, very conservative assumptions have been made based on 
the implementation of the triennial action plan of 2013/14 – 2015/16. Without the implementation of the Plan, the locust 
invasion would expand and lead to temporary reductions in available biomass over an area of at least 1.4 million hectares. 
It is assumed that these additional losses would occur in grass lands (pasture and rangelands). The GHG analysis keeps a 
very conservative approach, accounting only for avoided losses of pasture within land areas covered in each campaign of 
the triennial action plan. The analysis assumes that 50 percent of the total area covered by the Plan is pasture and the 
biomass losses are expressed in terms of energy savings.16 It would be also ideal to add assumptions on likely changes in 
herd numbers. However, these changes would be temporary and hard to predict with the limited information available. 
Therefore, this factor is excluded from the GHG balance. Only the effects of the Plan in terms of emissions from the 
pesticides applied and the balance with temporary avoided losses of pastures (converted to energy savings) are considered 
in the analysis. Given that there will be no significant changes in land use and management practices over the long run, 
these 1.4 million hectares are not included in the land use and land use change dynamics shown in Table 1.2 of this GHG 
Balance Annex. 

11. Parameters and assumptions on the use of inputs.  The main inputs considered in this GHG analysis are 
agricultural inputs, such as fertilizers and others. Regarding energy consumption, there are changes due to variations in the 
efficiency of key inputs. In the case of avoided losses (considering intermediate inputs along the value chain) these are 
expressed as energy savings by applying conservative assumptions.    

12. Agricultural inputs. The available technical guidelines in crop production include the use of improved seeds and 
fertilizers (organic and inorganic). The incremental amounts (tons per year) of fertilizers are linked to the investment 
models applied to the EFA. Data is available per hectare for annual crops. The assessment also includes the chemicals 
applied to fight the current locust invasion and avoid expansion. The Project will provide technical support to make a safe 
and efficient use of inputs.  

13. Energy consumption. The implementation of the triennial Action Plan to fight the locust invasion, including barrier 
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15. Net carbon balance of FSRP-MG AF. A GHG accounting of the Project AF was carried out using the ex-ante carbon-
balance tool (EX-ACT). The analysis quantifies the net carbon balance with regard to tCO2e, resulting from GHGs emitted 
or sequestered during the project implementation and capitalization period (20 yeas) compared to the without-project 
scenario. The project leads to a net reduction of 0.6 tCO2e emissions annually and per hectare, when compared to a 
business-as-usual baseline scenario. After 20 years, and for the whole FSRP-Mg AF intervention, GHG mitigation benefits 
would amount to a net reduction of 740,566 tCO2e. The main results of this GHG analysis are summarized in Table 1.3 of 
this GHG Balance Annex. 

16. Carbon sources and sinks. The main source of GHG emissions comes from livestock, followed by agricultural 
inputs. The sequestration benefits come principally from improved grassland management, followed by cropland. 

 
GHG Balance Annex - 
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Annex 2: Map of FSRP Regions 
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Annex 3: Home Grown School Feeding: products and work plan 

 
Overview 

1. This activity aims to strengthen the food and nutrition security of target populations in Madagascar and build 

institutional and community capacity for more sustainable and crisis-resilient food systems.  It includes three pathways 

of implementation: 

i) Contributing to increased access to education and improved nutrition among school-age children by: 

 extending coverage of the school feeding program based on purchases from local producers; and 

strengthening national capacity to deliver on the availability and consumption of fresh and varied nutritious 

foods in school canteens. 

ii) Sustainably developing natural resources for resilient food systems by: 

 increasing the supply of improved stoves to reduce firewood consumption; and 

 raising awareness of environmental education and promoting the adoption of school and community gardens 

and sustainable agricultural practices such as crop rotation, agroforestry, and use of environmentally friendly 

practices. 

iii) Supporting multi-sector collaboration and coordination among relevant stakeholders, such as government 

institutions, UN agencies, NGOs, or the private sector
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4. Through this school feeding model, the WFP will help ensure the development of the local economy by helping 

agricultural producer organizations meet the demand for local products in terms of quality and quantity. It will also 

facilitate the marketing of agricultural products to improve the flow between supply and demand. Finally, the WFP will 

work to strengthen institutional capacities by empowering actors at the local, regional, and national level in the 

coordination of school canteen activities to ensure the program's continuity and sustainability over the long term. 

5. The project aims to consolidate the full potential of school feeding as a driver of community development in 

the intervention area by strengthening the school, producer, and community network. In addition, by disseminating 

innovative and intelligent agricultural technology solutions to climate-induced shocks and other risks, it will contribute 

to strengthening sustainable and resilient food systems. Targeted communities will increase the resilience of their 

livelihoods as well as their capacity to engage in production, processing, and marketing systems toward more diversified 

and sustainable market opportunities. Project implementation will consider opportunities for synergy and 

complementarity with ongoing activities (such as the Mionjo17 project), lessons learned from previous experiences, 

multiple stakeholder involvement at all levels, and diversification of partners by leveraging their comparative advantage 

and expertise. 

6. To achieve these objectives, the WFP, in close collaboration and coordination with the government and 

partners, will implement five activities, grouped around three main products corresponding to each of the above-

mentioned objectives. 

Outputs and Activities 

Output I: Stronger school feeding system based on local production 

7. Through the activities detailed below, 240,000 pre-school and primary school pupils per year for the duration 

of the project in over 800 schools in the project's target intervention areas will receive a hot meal based on local 

purchases over three years (2024-25, 2025-26 and 2026-27)— 177 meal days per school year.  This will contribute to 

strengthening student access to nutritious food and food security, while promoting access to education and the 

development of local communities. 

8. The school meals will be made up primarily of local products, which will be purchased in the following ways: (i) 

community-based organizations (parents, etc.) responsible for planning and carrying out purchases for schools receive 

the cash transfer via cell phone, validate a supply plan with local structures and local producers, and makes the purchases 

to meet a nutritious and diversified menu; and (ii) by WFP directly, prioritizing local purchases at local, regional and 

national level in accordance with its rules and procedures, in place of imported products, which was the classic approach. 

9. The strategy for the three years of implementation will contribute to increasing the production capacity of rural 

producers and thus increase the proportion of local purchases around the school through several components:  

 Strengthening the link between producers and schools by supporting structuring and financial inclusion. 

 Strengthening processing and storage capacities 

 Increasing, diversifying, and strengthening smallholder production by improving access to agricultural extension 

services, particularly for complementary sectors, and disseminating climate services and information. 

 
17 The Project for Resilient Liveliee
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assumption is that in the South, less than 35 percent of producers have the sale of agricultural products as their main 

source of income. 

16. Activity 1.2: Capacity-building for stakeholders involved in managing and implementing the school canteen 

program based on local purchasing by schools. The project will support training in canteen management, which will be 

needed for schools to manage the process of purchasing, receiving, monitorin
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