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ACRONYMS  

  

AGVSAN The Global Analysis of Vulnerability, Food security and Nutrition  
AIM   African Institute of Management Group   
ANACIM  National Agency of Civil Aviation and Meteorology  
ANCAR  National Extension Services Agency 
ANSD  National Agricultural and Rural Advisory Agency 
APRAO  Improving Rice Production in West Africa 
APROVAG  Producer Association of the Gambia River Valley  
ASPSP Senegalese Association for the Production of Peasant Seeds 
CDH Center for the Development of Horticulture  
CFSVA Comprehensive Food Security and Vulnerability Analysis  
CIRAD
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crops (rainfed crops) and consequently is often unstable given that agricultural output varies 
according to weather conditions. According to the Standardized Monitoring and Assessment 
of Relief and Transitions (SMART), an inter-agency initiative that is a nutrition survey, in 2015, 
the national average of the prevalence of Global Acute Malnutrition (GAM) was 9% in Senegal. 
It was noted that the prevalence of acute malnutrition varied from region to region, with for 
example the region of Tambacounda showing a critical threshold of 12.5% 9. 

4. Gender inequality. The Gender Inequality Index (GII) ranked Senegal 118th among 155 
countries in 2014, with a value of 0.528 indicating a high prevalence of gender inequality in 
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The banana sector is a potential source of growth for the national economy. In 2017, the 
average annual production was estimated at 30 000 tons and involved more than 9 000 
producers. It was estimated that the country imported around 20 000 tons of bananas. A study 
carried out by Consortium for Economic and Social Research (CRES, 2009) stressed that 
bananas and fonio were profitable cash crops when the production of crops such as millet, 
vegetables, rice and groundnuts was scarce. Introduced around the 1960s in Casamance, the 
production of banana expanded to the Eastern regions of Senegal and the Senegalese river 
valley. The major constraints within the banana sector at the moment are: (i) low plot 
productivity (yields varying between 10 and 15 tons per ha for the majority); (ii) poor quality 
due to inadequate packaging, (iii) access to domestic market via rural to urban distribution 
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Members of the YNW POs are mainly located in hundreds of villages around the village of 
Koussanar. Economic activities in this area are generally oriented towards agriculture, 
livestock production and commerce. Food crops (millet, sorghum, maize) are dominant and 
often accompanied by cash crops such as cotton, groundnut, sesame, fonio and bissap. 
Although the area suffers from poor climatic conditions and have insufficient water access, 
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21.      National Strategy for Economic and Social Development (NSESD). Adopted for a 2013-
2017 time frame13, the NSESD is the social and economic national reference. It moreover 
constitutes the consensus framework for public interventions.  

22.      Plan for an Emerging Senegal (PSE). The project responds to the orientations of the 
"Plan for an Emerging Senegal (PSE)" aimed at removing structural obstacles to growth and 
facilitating private initiative and promotes two of the PSE initiatives14 such as the 1st axis (1) 
structural transformation of the economy and growth in agriculture and agri-food, and the 2nd 
axis (2) human capital, social protection and sustainable development. The PSE is the new 
development model for 2035 that Senegal adopted in 2014. It is planned to be carried out 
through a five-year Priority Action Plan (PAP) (2014-2018). The PSE is the reference document 
for interventions by the state, technical and financial partners, public-private initiatives, and 
the civil society.  

23.      Program for Accelerating the Cadence of the Senegalese Agriculture (PRACAS). The 
PRACAS was established to accelerate the PSE programs and projects 15 . The project 
contributes to five objectives of  the PRACAS: (i) the modernization of smallholder 
exploitations through the vocational training of farmers, adequate financing and equipment; 
(ii) the emergence of agricultural and rural youth entrepreneurship through increased 
integration of the food value chains, through the promotion of both agribusiness and family 
farming, respectful of the environment; (iii) bottom-up initiatives in the agricultural sector; 
(iv) increased participation of women and the youth in the agricultural sector and the 
reinforcement of technical knowledge and appropriate equipment; and (v) increased 
resilience of vulnerable populations. 

24.      The Agro-Sylvo-Pastoral Orientation Law (LOASP). Adopted in 2004, the LOASP 
defines general provisions and broad guidelines for the development of the agricultural, 
forestry and pastoral sectors for a period of twenty years. It gives a central place to rural 
organizations through the recognition that it encompasses the majority of labour in Senegal. 
LOASP aims to create an incentive environment to transform family farming into an efficient 
and income-generating sector. It also focuses on the coordination and development of inter-
branch organizations and on cooperation G
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26.      The project fits in perfectly with the strategy and priority areas identified (and listed 
below) by the Senegalese government and the United Nations agencies listed below. 

27.      United Nations Development Assistance Framework (UNDAF). The UNDAF framework 
for the period 2012-2016 was the result of a participatory process involving all United Nations 
agencies represented in Senegal, as well as all national actors and key development partners. 
The UNDAF was formulated on the basis of the national priorities defined by the NSESD. It 
comprises three strategic areas, namely: (i) the creation of opportunities for rural area’s 
economic development; (ii) improving equitable access of both men and women to basic 
rights, social services, and social protection in a sustainable way; and lastly (iii) strengthening 
local and national governance that promotes a sustainable human development. 

 
1.1.3 FAO’s comparative advantage 

28.      The FAO has been cooperating with the Senegalese government since 1977. This 
cooperation entails a variety of fields, including: modernizing agricultural production, water 
access, soil fertility, management and restoration of resources, institutional support, the 
promotion of women and youth activities, disaster risk management, the promotion of 
resilience, etc.  

29.      The project responds to the FAO’s and the Senegalese government’s priorities defined 
in the Country Programming Framework (CPF) for the period 2013-2017. Under this 
framework three priority areas are strengthened: (i) improving the productivity and 
competitiveness of agricultural production, (ii) improving sustainable management and 
restoration of natural resources and the environment, and (iii) lastly, strengthening the 
prevention system in order to efficiently manage food crises. 

30.      Numerous activities initiated by the FAO in Senegal are contributing to the 
achievement of the GAFSP initiative objective which is "to improve revenue and food security 
of the poorest populations in developing countries". Technical expertise acquired and 
developed by the FAO in Senegal and in the subregion will be valued within the framework of 
the project, in particular in areas such as: warrantage, support for development of sectors and 
agricultural processing16, adaptation to climate change17, implementation of Dimitra clubs, 
land governance18, food and nutrition security19, youth inclusion and gender equality20. 

31.      The proposed project also corresponds to the FAO's mission to combat hunger, 
malnutrition and global poverty by responding directly to Strategic Objectives 2 and 4 outlined 
below:  

SO2: Make agriculture, forestry and fisheries more productive and sustainable.  

                                                 
16 "FMM / GLO / 116 / MUL: Agricultural Services and Digital Inclusion in Africa" 
17 “GCP / SEN / 065 / LDF: Integrating climate resilience in agro-pastoral production for food security in vulnerable rural 
areas Approach to farmers' fields” 
18 "GCP / GLO / 347 / ITA: Strengthening the Dissemination and Operationalization of the Voluntary Guidelines on 
Responsible Governance of Tenure for Land, Fisheries and Forestry in the Context of National Food Security (VGGT)" 
19 “GCP / SEN / 068 / EC: Strengthening food and nutrition security governance in Senegal (Pro-Act) "and" TCP / RAF / 3514: 
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Outcome 201 – Producers and natural resources’ administrators adopt practices that increase 
and improve agricultural production in a sustainable way.  

Product 20101- Innovative methods are tested, disseminated, and managed by producers to 
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o VECO, a Belgian NGO, in partnership with APROVAG since 2006 to support the banana 

sector. The collaboration focuses on improving the production and productivity of organic 

bananas, improving the quality of bananas and improving APROVAG’s business logic; and 

lastly,  

o ActionAid, a British NGO that has been working with APROVAG since 2007. The 

collaboration between both entities promotes through especially awareness and training 

workshop, sustainable agriculture practices, access to education, youth’s aspirations for 

change, and lastly gender equality and equity.  

38.      Yakaar Niani Wulli (YNW) Federation. Located in Koussanar, it has about 2000 
members, 65% of whom are women. These producers belong to 9 village unions, two of which 
are run by women. Union villages comprise 180 EIGs, which represents more than 100 villages 
in the department of Tambacounda. Founded in 1997, YNW was legally recognized as an 
association in 2005. The association encompasses 100 cotton producers, some of which 
benefit from fair trade certification through the technical support of NGOs suchlike Enda-
Pronat. Cotton producers can at the moment only access the international market via 
enterprises such as Sodefitex. Moreover, members of YNW are also engaged in the production 
of other products, such as fonio (Digitaria exilis) and sesame which allows them to diversify 
their production and have other sources of revenue. In addition to bissap (hibuscus sabdariffa) 
and the baobab fruit (pain de singe) processing, YNW also supports the processing of other 
products. YNW has been able to acquire organic certifications from Ecocert International for 
cotton, sesame, fonio and bissap. The PO was also able to acquire fair trade certification from 
Flocert international for cotton. With regards to smallholder area exploitations, each 
household uses an average of 5 hectares, 2/3 of which are for cereal crops and 1/3 of which 
are for cash crops. The YNW federation has a cereal processing unit (including fonio) in 
Koussanar, whose products are sold at the local market and in Dakar. 

39.      In order to strengthen food and nutrition security, the PO has established a cereal 
(millet, sorghum) and a seed (groundnut) bank that are mainly run by women. The cereal 
banks located in eight localities25, covering almost 100 villages, are housed in rented buildings. 
Only two of them, located in Kalbirome and Saré Sambourou have their own building. 
Kalbirome received support from ActionAid in 2013 for the construction of the bank storage 
building and for the provision of five tons of groundnut stock that was distributed to 50 
producers including 47 women and three men. YNW aims to promote sustainable practices, 
with the objective to promote economic activities while reducing environmental degradation. 
The conservation and multiplication of local seeds are among one of the activities pursued by 
the PO to combat food security. Moreover, YNW is also a member of the Senegalese 
Association for the Production of Peasant Seed (ASPSP), which has enabled the PO to build six 
traditional granaries in six villages26 (Sinthou Paguate, Saré Thiekedji, Saré Mansaliou, Saré 
Opa, Pagnate Guando, Pagnate demba Djibel). Moreover, YNW supports various literacy 
activities, reflections on fair trade and market access, and lastly, the reinforcement of capacity 
building and competencies of its members, especially women’s competencies (as these ones 
are usually the most excluded groups).  

                                                one of
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groups. In 2009, with the support of VECO Belgium, UNAFIBS developed its Action Plan, which 
included the advocacy to defend the interests of producers. In 2013, it established a National 
Program for the Development of the Banana Sector in Senegal, which was submitted to the 
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be established with these structures in order to reinforce their support to POs and the 
project’s initiatives. In order to strengthen already in place initiatives and collaborations, 
partnerships with government services, especially the Ministry of Agriculture and Rural 
Equipment will also be pursued.  

49.      Agricultural and agro-food industry research. Agrarian and agro-food industry 
research in Senegal is assured by (i) the Senegalese Institute for Agricultural Research (ISRA) 
and its research centres such as the Center for the Development of Horticulture (CDH) and (ii) 
the Food Technology Institute (ITA). Additionally, support from polytechnic schools such as 
the one in Dakar, will be of great help in the search of innovative, adapted, and sustainable 
technologies (such as for example solar dryers and fonio decorticating machines). The project 
will initiate more partnerships with these structures, especially in the research domain of the 
processing and conservation of cereals, bananas, and fonio.  

 

Civil society 

50.      ActionAid Senegal (AAS). AAS will be the privileged operational partner of the POs and 
will assure the project’s operationalization and monitoring. Its important role in the project is 
justified by its recognized expertise and knowledge of the POs context given past work and 
activities pursued together, as well as its strong understanding of the 
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61.      A grievance mechanism will be included during the proje
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Products 

74.      The needs expressed by the targeted recipients (POs and their smallholder producers 
members) will be met through 3 components which comprise 5 products:  

75.      Component 1. : « Professionalization of producer organizations (POs) and accordingly 
entrepreneurial capacities, particularly of women and the youth through the enhancement of 
their bargaining power and representativeness”.  

¶ Product 1. : Gov.32 ohance, production and management capacities of smallholder 
producers are increased.  

¶ Product 2. : Through improved and increased interaction and dialogue platforms 
at the local and national level, women’s participation and bargaining power in key 
decision-makings in rural areas are improved.  

76.      Component 2: “Creation of innovative and sustainable economic partnerships, in 
particular with private businesses for the supply of climate resilient inputs, processing, 
packaging and marketing techniques”. 

¶ Product 3: Rural entrepreneurship initiatives initiated by women and the youth are 
increased and reinforced.  

¶ Product 4: Commercial contracts between the POs and the private sector that 
benefits each actor are increased, and additionally the POs economic activities are 
increasingly integrated in the food value chain.  

77.      Component 3: « Strengthened financing capacities of smallholder producers through 
the POs”.  

¶ Product 5: Credit and finance access for smallholder producers are facilitated and 
diversified.   

 

Activities according to products (more detailed in annex V) 
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the youth are engaged in, and ways in which they could diversify their production and 
processing of banana and fonio; (iii) the establishment of a program to support new 
rural entrepreneurs; and (iv) the establishment of a program to support  and  
strengthen existing economic initiatives30 within APROVAG and YNW; 

¶ Reinforcement of POs’ organizational capacities to improve governance, 
organizational development and advocacy. This support will be carried out in synergy 
with the FAO Partnerships, Advocacy and Capacity Development Division (OPCP) which 
has already developed a range of tools that could be adapted to POs needs. For 
instance, available tools are on: strengthening organizational performances 
(performance self-evaluation, equity, governance and management), vision and 
strategic planning exercises to ensure effective service delivery and support of 
leadership development for autonomous and democratic organizations. Trainings on 
leadership and negotiation are also available and could be adapted to the project 
specific needs; 

¶ Reinforcement of the technical capacities of the producers through daily training 
workshops and / or reusing past successful practices specific to each sector and / or 
technology to increase the profitability of economic activities while at the same time 
meeting the markets demand; and  

¶ Reinforcement of the advisory support service (public and private actors) to 
smallholder producers.  

79.      Activities for the Product 2. A majority of women are engaged in the agricultural sector 
and contribute significantly to the food and nutritional security of households. However, they 
face constraints in access to factors of production and have limited knowledge of best 
entrepreneurship practices. The project will expand the scope of women's economic 
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and entrepreneurial management (see Product 1). Approximately 75 people, at least 

50% 
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etc.). Specific assistance will be provided by the FAO’s technical divisions in 
collaboration with the ITA to identify and implement cost-effective solutions; and  

o The strengthening of fonio processing units and of cereal flour production units in 
Koussanar. This support aims to specifically work on existent technologies that 
need improvement (cf. solar dryers), create networks between producers and 
more training on the ways they operate32. Approximately 10 people will work at 
the processing center, more than 80% of whom will be women - reaching a 
network of about 770 producers, 720 women and 50 men. 

81.      Activities for Product 4. In order to strengthen the mechanisms between supply and 
demand and foster strong and transparent trade dynamics, the project includes capacity-
building activities to better integrate the food value-chain, and access credit and market-
related information (marketing, prices, etc.) The following activities will be developed:  

¶ Training of POs and smallholder producers to better integrate and be informed on 
the marketing channels of agricultural products. A study will be formulated and 
presented during a workshop in order to inform and update the state of the banana 
and the fonio’s sector. A training program for POs and their members will also be set 
up in order to inform and equip smallholder producers with marketing skills, market 
mechanisms, so they can better meet market demand.  

¶ Increase information access on markets tied to the agricultural sector (price, quality, 
traceability of agricultural products) in order to allow greater market transparency. 
Past experience from the FAO’s project "Agricultural Services and Digital Inclusion in 
Africa", which aims to increase producers' access to market information systems will 
support the project; 

¶ Marketing support initiatives at both the local and national levels will be 
strengthened. Within this context, negotiations and agreements will be facilitated 
between POs, local authorities and contract management committees. POs will also 
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¶ Increase PO negotiating skills and understandings of finance institutions. Within this 
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¶ Economic: Administrative delays from the authorities or market management 
committees in the allocation of sales areas and / or partitioning of the markets limiting 
the access of smallholder producers to retail spaces; 

¶ Institutional: Low collaboration between POs and the actors involved in the project 
leading to a slowdown in the implementation of activities; 

¶ Operational: L
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between them to strengthen their collective actions will guide the implementation of the 
project. 

90.      Steering Committee (SC). The SC will be chaired by the MAER and co-chaired by the 
CNCR (as vice-president) to ensure strong commitment of civil society in the implementation 
process. Other stakeholders involved in the SC will be as follows: the POs (APROVAG and 
Federation Yakaar Niani Wulli) which are the promoters and beneficiaries of the project, the 
National Platforms of producers (UNAFIBS, NCRC and College women), government 
representatives, FAO, ActionAid and MakeSense Senegal. The SC will meet once a year to 
monitor project progress and to ensure project objectives follow the intervention strategy. 
More specifically, the steering committee’s tasks will be to: (i) approve the annual work plans 
and budgets (AWPBs); (ii) approve annual implementation reports, (iii) review and approve 
audit reports; and (iv) ensure that recommendations made by the supervision and audit 
missions are implemented.  

91.      Local multi-Stakeholder platform. The platform will set up in Tambacounda with 
farmers' organizations involved in the project, the civil society, the private sector (processors, 
key value chain actors, etc.) and decentralized offices of the MAER in Tambacounda, with 
membership remaining open to newcomers. The platform will meet twice a year and is 
responsible for: 

- Ensuring the implementation of project activities according to the work plan, logical 
framework, and recommendations from the SC, etc.; 

- Ensuring collaboration and synergies between various actors (SC, partners carrying 
activities, the FAO etc.) in line with the manual of procedures and other project 
documents;  

- Ensuring coherence between project activities; 

- Ensuring implementing partners are aware of the project’s potential risks (of various 
kinds) in the course of their respective activities;  

- Providing all relevant information to the Local Coordination Unit (LCU) to facilitate 
their progress reports that address the financial status, planning, needs and 
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this project.  

2.2.4 Governmental Contribution  

105.      The project is implemented by the civil society. Moreover, the government, that is the 
Ministry of Agriculture and Rural Equipment and the Ministry of Finance, have given their 
opinion of no-objection. Through their participation in the Steering Committee, the Ministries 
will be informed about current activities, and will be able to facilitate the adoption and / or 
implementation of administrative measures to support them, as well as build links with other 
state initiatives in the relevant domains of intervention. 

2.2.5 Resource Partners 

106.      The Global Agriculture and Food Security Program (GAFSP), is the project’s donor and 
will contribute USD 2.48 million over a 3-year period (36 months). A detailed budget of the 
project is presented in Appendix II. The expenses of the project will be planned more concisely, 
and also based on a reviewed annual basis, approved quarterly / semi-annually by the FAO 
Representative (budget holder) in Dakar.  

2.2.6 Management and Operational Support Arrangements  

107.      Implemented activities and the ways through which they will be technically and 
financially supported can be found in the LoAs (Letter of Agreements) between the FAO and 
the project’s implementation actors (Action Aid, MakeSense). The LoAs will be established 
according to the FAO’s procedures and the project’s specific goals. The acquisition of property 
and equipment (formulated in the LoAs) will also be conducted according to the FAO 
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implementation and compare it with the economic social and environmental conditions at the 
end of the project,  (ii) tools to perform the collection, development, monitoring and analysis 
of data, and  (iii) a system of information management and dissemination (monitoring reports, 
evaluation report, communication, etc.) designed and oriented towards the recipients (project 
team, PO, beneficiaries, partners, donors, the general public). 

112.      At the onset of the project and to ensure an early and efficient operationalization, tools 
for the M&E will be developed by the Local Coordination Unit (LCU) with the support of the 
FAO (Representation in Senegal, RAF and TCIA). These tools will be integrated within the 
monitoring methodology that will detail all the M&E mechanisms (actors, types of survey, and 
data collection tools, procedures) and define how these tools will be the most adapted to local 
context and evaluation.  

113.      The M&E mechanisms will be participatory and involve all the stakeholders of the 
project: POs (APROVAG and YNW), their umbrella organizations (UNAFIBS, NCRC), the 
financial and technical partners, such as the FAO, ActionAid, NGOs and partner associations 
such as MakeSense, and the Government (Ministry for Agriculture, Ministry in charge of 
Finance). 

114.      The establishment of the M&E system will translate into:  

 
o At the local level, that is in Tambacounda, an officer will be designated in order to 

follow- up and coordinate the capacity building of APROVAG and YNW in monitoring 
their own activities;  

o Quantitative surveys to define the baseline situation and monitor the project’s 
implementation will be used for comparison through the use of tools, matrices 
and/or impact grids, in order to identify and quantify changes in a systematic way;  

o 
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assumptions) (Annex I). 

2.3.2. Results to be achieved (Outputs and Products)  

118.      The FAO as the supervising entity of this project will be responsible for the preparation 
and submission of the various reports to the GAFSP. These ones will comply to the FAO’s 
internal procedures in addition to the GAFSP’s requirements. The FAO will prepare regular 
reports for the GAFSP Steering Committee in accordance with the GAFSP framework 
document and the M&E plan guidelines. These reports will include financial reports and 
reports on results achieved (prepared in accordance with the FAO procedures).  

✓ Project progress report. Using the FAO’s standard format, the project’s team 
(coordination team) will deliver semi-annual progress reports on the implementation, 
achievements and challenges the project faces. This six-month progress report will 
also be delivered to the GAFSP Steering Committee. These reports will include 
financial information, indicators for physical monitoring of project activities and 
assessment of challenges, including: (i) identification of results achieved and 
immediate objectives based on objective indicators that are verifiable; (ii) 
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of communication activities through at the development of appropriate communication tools, 
and in the mobilization of its media networks. 

2.5 EVALUATION DISPOSITIONS  

123.      In line with the FAO evaluation policy, no separate evaluation of the project is 
foreseen. Nonetheless, the project will contribute to the Evaluation Trust Fund managed by 
the Office of Evaluation (OED) and can be evaluated on a sector-wide basis with other projects 
of a similar theme and / or an  approach, a geographical area of intervention and similar 
partners. During the implementation of the project, if the parties consider it necessary to carry 
out a separate evaluations, the latter will be organized under the responsibility of the FAO 
Evaluation Office (OED) and entirely financed from the project’s budget.  

 
SECTION 3 - SUSTAINABILITY OF RESULTS 
 

124.      From formulation to implementation – the activities proposed to meet local needs 
stand within the principles of social and environmental sustainability. Outcomes strategies 
following the end of the project are integrated in the design of the project. This is possible 
given that all the stakeholders (POs, members, owners and partners, NGOs and other 
programs and partners in the areas of intervention, technical and research services of the 
state, local authorities and the private sector) were involved in the identification of needs. 
Moreover, they will accordingly, be involved in all support actions of the project. During the 
implementation phase, the project will ensure sustainable and continued involvement of local 
actors and favor long-term partnerships and collaboration. Its participatory approach and the 
direct accountability of local actors in the implementation of the activities will enable all 
stakeholders, in particular women and the youth to be integrated.  

125.      Institutional sustainability. APROVAG and YNW are well structured POs, 
representative of their members. They moreover have a significant experience with regards 
to economic and commercial projects and activities. Their assistance in the strengthening of 
organizational and entrepreneurial capacities, the professionalization and empowerment of 

the 
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producers being linked to the market and access to finance. The financial sustainability of the 
project is measured by the capacity of the POs to be financially independent (70% of their 
revenue comes from producers financial contribution/revenue); create bridges with the 
private sector (increased number of contracts signed with private enterprises) ; and facilitate 
access to credit via the MEC.  

 

 
Success Factors 
 
128.      Four elements are central to the success of all activities and objectives: 



 
 

39 

sustainability in the services offered. It should enable smallholder producers; EIGs and POs to 
better manage their economic activities, define their investment plan and identify financing 
and business opportunities. For example, the bonuses acquired from fair trade could be used 
to set up social activities at the community level, as well as to increase investments in 
economic activities. Mobile banking and savings solutions can be developed with banks to 
meet the needs of smallholder producers and help them manage their finances. This will also 
stimulate the banking system in rural areas. 

134.      The majority of support activities for rural entrepreneurship will be carried out with 
additional financing obtained through the credits granted by financial institutions such as for 
example the warrantage system. In consequence of the absence of financial institutions in 
rural areas and of present extremely high interest rates (+28%) that makes them inaccessible 
to smallholder producers, the lack of access to credit to finance economic activities remains a 
critical obstacle to agricultural development. The project aims to remove these constraints by 
providing negotiating skills, and more access to market information. The objective is to set up 
appropriate financing lines for smallholder producers and agricultural entrepreneurs, and 
additionally promote agricultural innovation. The project will also strengthen and promote 
solidarity and social credit mechanisms where the POs are the guarantor of their members. 
The project will also explore the possibility of a 'warrantage' approach with cereal and seed 
banks. 

135.      Access to extension services and technologies. In order to improve smallholder 
producer’s livelihoods and the productivity of their economic activities (producing, processing, 
selling) especially women’s standards of living, real-time market information, adapted to 
climate change and innovative technologies and techniques must be available and accessible. 
New readily available technologies will increase productivity, improve production 
management, and reduce operational costs, allowing producers to meet market demands 
(time and quality) thus contributing to better economic, social and ecological results. As the 
project will reinforce partnerships between decentralized government services and POs, their 
capacity to provide access to extension services, and new partnership to their members will 
importantly improve. Within this context, partnerships will be sought with research 
institutions (ISRA, ITA, Universities, etc.), the private sector and other projects to promote 
appropriate, innovative 
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3.2 GENDER EQUALITY  

138.      The project’s initiative crucial component is essentially improving the participation of 
women and the youth in agricultural economic activities. Women will mak>129 G
ll 
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and aims to promote and respect human rights will be critical.  

3.5 CAPACITY DEVELOPMENT  

145.      The project as a whole puts strong emphasis on "capacity building", to promote 
professionalization of producers, especially women and youth. Activities and initiatives of the 
project pertaining to agricultural development through the reinforcement of skills, awareness 
trainings and workshops, and methods and techniques adapted to local context, are the 
essence of the project.  

146.      The project was designed by and for the PO’s members. It aims to improve their 
economic activities in a sustainable self-sufficient way, that is, establishing initiatives and 
activities, through efficient management, which will allow initiatives to persist beyond the 
project’s end date. The services of the Support Center for Rural Entrepreneurship which are 
implemented during the project will support and reinforce the development of rural 
businesses, and existing entrepreneurship initiatives to promote food self-sufficiency.  
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Annex I. Project’s logframe  
 
 

Chains of result Indicators Assumptions 

Indicators Baselin
e 

Targe
t 

Means of 
verification 

Impact (GAFSP’s 
objectives) «to improve 
revenue and food 
security of the poorest 
populations in 
developing countries» 

 Household food 
insecurity rate 

To be 
determ

ined 

 Specific analysis  

Result. The agricultural 
productivity and market 
access for smallholder 
producer members of 
the POs, especially 
women and youth are 
improved  

 Percentage of producers 
supported by the 
project who reported an 
increase in their income 
(disaggregated by 
gender including youth) 
 

To be 
determ

ined 

70%  Data 
before/after 
intervention 
(surveys) 

 Reports and 
monitoring of 
project activities  

 Evaluation 
report  

 Stable political 
situation 

 Specific and 
sectorial policies 
targeting rural 
areas 
implemented by 
the government 

 Gender equality 
strategies 
adopted by the 
government 

 Sufficient capacity 
and resources  
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women’s participation 
and bargaining power in 
key decision-makings in 
rural areas are 
improved.  
 

committees POs and 
their EIG s  

 Number of women 
entrepreneurs in 
operational businesses  

0 120  Surveys 
 Project report  

 Women’s will to 
create networks 
and/or places of 
exchange (i.e. 
women’s network 
platforms) 

Component 2. Creation of in
8 748.54 109.96 re
W*Mi
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lines (disaggregated by 

gender including youth) 

of 

wom

en 

and their members, 

as well as MFIs to 

develop appropriate 

financing 

mechanisms (i.e. 

warrantage systems) 
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Strengthening the advisory support services 
X X X X X X X X X X X X 

APROVAG, AAS, 
State services 

Product 2. Through improved, increased interaction and dialogue platforms at the local and national level, 
women’s participation and bargaining power in key decision-makings in rural areas are improved                           

Political Dialogue on women’s rights                            

  Advocacy support at the national level    X X X X X X X X X X X AAS 

  Exchange visits     X X   X X   X   X   AAS 

  Strengthening tools to develop new means of expression and communication    X X X X X X           AAS 
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Reinforcement of existent infrastructure and establishment of new ones  (new seed and 

grain banks)          X X X X X       YNW 

  Reinforcement of seed and grain banks (equipment)          X X X X X       YNW 

  Support in the multiplication of seeds      X X   X X   X X     YNW 

  Technical training on seed conservation      X X   X X   X X     AAS 
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Annex III. Budget  

III. a) Budget according to component, products (per year in USD and FCFA)  

Component and  product 
Cost USD Cost FCFA (x 1 000) 

A1 A2 A3 Total A1 A2 A3 Total 

Component 1 : Professionalization of producer organizations 
(POs) and accordingly entrepreneurial capacities, particularly 
of women and the youth through the enhancement of their 
bargaining power and representativeness 

240.900,00 245.700,00 176.900,00 663.500,00 144.540,00 147.420,00 106.140,00 398.100,00 

Product 1. Governance, production and management 



 





 
 

13 

  TO





 
 

15 

Annex V. Project Environmental and Social (E&S) Screening Checklist 
 

Would the project, if implemented? Not Applicable No Yes Unknown 

I.  FAO VISION/STRATEGIC 

http://www.fao.org/docrep/016/i2801e/i2801e.pdf
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ESS 2 BIODIVERSITY, ECOSYSTEMS AND NATURAL HABITATS 
Make  reasonable  and  feasible  effort  to  avoid  practices  that  could  have  a  negative 
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Annex VI. Activities by Component and Product 

 

COMPONENT 1. 

Professionalization of producer organizations (POs) and accordingly 

entrepreneurial capacities, particularly of women and the youth through the 

enhancement of their bargaining power and representativeness 

Product 1. Governance, production and management capacities of smallholder 
producers are increased 

147.      Activities related to product 1 support the emergence of rural micro-
businesses to attract private investment and create employment and revenue 
opportunities for smallholder producers, especially women and the youth. 
Within this context, the stakeholders will need skills and managerial technical 
knowledge.  

148.       Socio-economic study. A study will be carried out at the start of the 
project in each intervention area to define the initial context, with the aim to 
better the organizational structure of the POs and their activities and members 
(EIG, producers). The data collected to define the baseline situation will be used 
for monitoring and evaluation purposes to monitor the project’s progress during 
its implementation and its final impact. 

149.       Support for the establishment of a Support Center for Rural 
Entrepreneurship. The project will support the setting up of a center for 
awareness raising, training and technical support for rural entrepreneurship 
initiatives and development. This center, located in Tambacounda, will act as an 
incubator to encourage and scale up promising entrepreneurial initiatives. It will 
be run in partnership with schools, universities, technical and research institutes, 
POs and the private sector. An incubator specializing in social and solidarity 
entrepreneurship, such as MakeSense, will be in charge of animating and 
managing the Support Center. This center will have to meet the needs of the 
smallholder producers and it will represent an employment opportunity for the 
youth. Below are the initiatives that will be carried out prior to the opening of 
the Support Center for Rural Entrepreneurship. These will include:  

¶ The identification of POs and EIG needs, found through the carrying out 
of a study for the definition of the reference situation;  

¶ The development and equipment of a physical space to host the 
Support Center. Several places have been identified as suitable for such 
a space (African Institute of Management in Tambacounda, Town Hall, 
Regional Council, etc.); 

¶ A communication strategy 
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way/place to convey existent or not employment and emancipation 
opportunities and initiative. In more remote areas, such as in the villages 
far away from Tambacounda, the center must also be seen as an 
accessible.  

 
150.       Activities of the Support Center for Rural Entrepreneurship. The center will 
have a central role in all the activities implemented by the project: support for new 
rural entrepreneurs, support to POs and support for women entrepreneurs. The 
center will include:  

¶ Training in entrepreneurship and innovation tools to support EIGs and 
smallholder producers in developing their activities in a more 
entrepreneurial management way. In order to ensure the sustainability 
of the center, "train-the-trainer" cycles will be organized in order to 
transmit to some PO leaders skills and techniques they can then transmit 
to the EIGs. The identified leaders will themselves become trainers and 
facilitators of workshops and training, which will provide access to 
information on the basics of entrepreneurship to all EIG members. ; 

¶ Organization of workshops for the emergence of activities 
complementary to the banana and fonio sector – aiming to create 
collaboration (activities of the product 3: to support ideas for new 
products and services complementary to agricultural activities, 
especially promoted by women and the youth). Other activities may 
emerge from the needs of the population (mechanical repair company, 
digital innovations for irrigation and / or market access, etc.);  

¶ Programs (emerging from workshops) to accompany new 
entrepreneurs of rural areas. This program, organized in line with the 
activities of product 3, provides for: (i) weekly support, both strategic 
and operational, (ii) adapted tools (management, recruitment, 
communication, product design tools, (iii) access to a network of experts 
who can advise on choices and strategies, (iv) trainings necessary for the 
efficient development of businesses. MakeSense staff will be responsible 
for the coaching and training.  

¶ Program to accompany existent economic initiatives within APROVAG 
and YNW, to ensure entrepreneurial development and sustainability. 
The aim is to support (i) the management of banana packaging and 
marketing centers and the processing center in Tambacounda (vinegar 
production) operated by APROCOB, (ii) the production of compost at the 
level of 3 existing EIGs (75 people), (iii) plant production operated by 3 
EIGs (15 young people), (iv) banana processing by the Nguene Group 
(APROVAG) (5 young people), (v) Fonio and YNW cereals (10 people). 

¶ Rural entrepreneurship training for POs in order to increase their 
professionalization and enable them to increase their standards of living 
and bring sustainability in the economic activities they are engaged in.  

151.       Strengthening the organizational capacities of POs. This will involve 
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particularly those related to food security. This work will be carried out with the 
CNCR Women's College whose APROVAG women are part of UNAFIBS and will 
involve other civil society organizations (AFAO, GIPA ...), the private sector (UNACOI, 
Confederation of Enterprises, etc.) as well as state institutions (Ministries 
responsible for supervision, local authorities) in charge of gender issues or any topic 
that is useful for advancing advocacy. 

156.       Awareness-raising on women's rights. Workshops set up in villages and 
rural communities to sensitize women and men on women’s rights. Areas of debate 
in the format of ActionAid “Circles of Reflection-Action” and Dimitra Clubs of the 
FAO will be created at the community level by involving villages, local communities 
and bodies such as land commissions. This will promote the inclusion of women in 
public life and decision-making, as well as promote their economic and social 
empowerment. Women, often the majority in terms of numbers in POs, do not have 
the same opportunities than men in the access of factors of production (land, 
inputs, etc.) and in occupying positions of responsibility (Presidency of the EIGs, 
etc.). Initiatives will involve (i) open days at the village and POs, Union and EIG 
targeted by the project, (ii) women's participation in communication and social 
mobilization spaces around women's rights on the 8th of  March or International 
Women's Day ...) and (iii) trainings on women's leadership initiatives, rights, 
lobbying, etc. 

157.       Accompanying women entrepreneurs. Entrepreneurship, negotiation, 
sales and marketing training workshops will be dedicated to the women of 
APROVAG and YNW. These training workshops will be an integral part of the training 
courses organized by the Support Center for Rural Entrepreneurship. In addition, 
their participation in public events such as FIARA, FIDAK and local and regional Fair 
Trade fairs will be supported to promote their products and facilitate the 
establishment of commercial relations with the private sector. 

158.       Networking of rural women entrepreneurs. The creation of a network will 
be encouraged to connect local women entrepreneurs' organizations with national 
organizations to enable them to take part in national actions and debates as well as 
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COMPONENT 2. 

Creation of innovative and sustainable economic partnerships, in particular with 
private businesses for the supply of climate resilient inputs, processing, 

packaging and marketing techniques 

 

Product 3: Rural entrepreneurship initiatives initiated by women and the youth are 
increased and reinforced.  

159.       The project will strengthen existing businesses and support the creation of 
new ones for the production of goods and services, the upgrading (processing) and 
marketing of products. Goods and services production units will be economic 
activities for women and the youth in particular. There will also be solutions to meet 
certain constraints of producers in the acquisition of factors of production. This is 
the case of compost and plant materials. The processing units will add value to the 
products, open up new markets and attract private investment. The planned 
activities are listed below.  

160.      Support of rural micro-enterprises serving agricultural production. These 
are initiatives carried out by EIGs, the youth and women who can support access to 
quality factors of production, including:  

➢  Strengthening the production of compost. The aim will be to increase the 
compost production needed to satisfy the needs of the banana producers in 
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youth people and some other producers who have not benefited from the 
previous distributions of vitro plants. In addition to the distribution of vitro 
plants, the project will increase the multiplication of banana multiplication 
units from "stem-derived plants (PIF)". The existing multiplication units 
(Sankagne 3, Nguene 2) or the start-up plant (Sall) will be reinforced in their 
production capacity to reach a production of 15 000 plants per year (5 000 x 
3 production centers). These units will be able to benefit from the strains of 
plants generated by the vitro plants planted the previous year. Th00008m
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banana and cereals. Within this context, a partnership will be sought with ITA, ISRA 
and other technical institutes such as the Polytechnic University of Dakar, to provide 
high-performance and adapted technologies (i.e. improved solar dryers, etc.). 

 

➢ Solar pumping and water-saving irrigation systems. Irrigation systems will 
be developed on 4 hectares with the possibility of extension by the 
installation of solar pumps (pumping from the river) and/or irrigation that is 
water saving. These areas (i) will be exploited by young women who do not 
have other banana plots and work on half a plot (i.e. 8 women per hectare), 
(ii) will play the role of “learning fields” for the dissemination of innovative 
techniques and at the same time an example of sustainable practices. The 
installation of new technology will be accompanied by trainings, in order to 
assure that the equipment are used and maintained in a sustainable way. 
This will ensure the possibility of product 1 and product 2. A mechanism for 
the reimbursement of investment and/or participation of beneficiaries at 
the level of APROVAG will be defined before the implementation of the 
initiative, taking into account the internal regulations of the association and 
the EIGs (at present the EIGs renew their diesel powered pump with credits 
and contributions). 

➢  Innovative technologies and techniques for banana processing. The 
support will occur through the reinforcement of existing banana processing 
units through the evaluation of their organizational and management 
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organized to disseminate the information collected. They will be opportunities for 
exchanges between the actors, including those in the private sector acting upstream 
and downstream of production (traders, processors, packaging suppliers, etc.). A 
training program will be sent to POs and their members. The training program will 
focus on (i) market prospecting, (ii) negotiating and defining trade agreements with 
product buyers, (iii) negotiating and defining trade agreements with input suppliers, 
including packaging (SIMPA, Polisen SA, SOFAC, Fumoa, etc.), (iv) labeling, (v) the 
definition of standard contracts. Contract templates defining the conditions for fair 
and transparent transactions will be drafted and used as a complement to trainings. 
The training will involve at least 175 people from APROVAG, APROCOB and 
production and processing EIG members, as well as the YNW Federation, the cereals 
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organization of tastings conducted at city and village level, (ii) participation in local, 
regional and national fairs (FIARA, FIDAK), (iii) and advocacy on local consumption - 
favoring both consumers (nutritional and economic aspects) and producers 
(economic and ecological aspects). Documentation will also be developed to 
support advocacy activities (product presentation sheets, dedicated kitchen 
books...). 
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COMPONENT 3.   

Strengthened financing capacities of smallholder producers through the POs 

Product 5: Credit and finance access for smallholder producers are facilitated and 
diversified.   

168.      The main constraint to rural investment is access to finance, and in particular 
to agricultural credit, which requires conditions for the granting of loans 
(contributions, guarantees, interest rates, etc.) that smallholders producer can 
hardly meet. The project aims to remove these barriers through the following 
support:  

169.       Support of POs in negotiation, information access and contracting of 
credits for agricultural innovation. POs and unions that supervise them such as 
UNAFIBS and CNCR, will be supported in negotiating and contracting (advocacy) 
with agricultural credit institutions to develop appropriate and accessible financing 
lines for small-scale farmers and entrepreneurs initiatives. Existing collective 
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responsible for the installation and organization of training for use and 
maintenance.  

184.      The transformation of bananas will be revived by APROVAG with the 
assistance of the FAO and the research institute, ITA.  The FAO will undertake a 
study of technical and economic viabilities and provide technical assistance and 
training in collaboration with the ITA. APROVAG will be responsible for the 
rehabilitation of the premises and the purchase of the additional equipment 
according to the study’s result. A more efficient solar dryer will be identified among 
the solutions proposed the ITA, other research institutions and the private sector. 

185.      The production of flour from local cereals and especially fonio in Koussanar 
will be supervised by YNW through the promotion of existent techniques. The 
installation of a dryer such as for example "a greenhouse  solar dryer" will be carried 
out with  by the Dakar Polytechnic school which will also provide technical training 
for installation, use and maintenance. ActionAid will assist in the carrying out of the 
activity by facilitating links with other producers of fonio and PADAER initiatives. 

 

Product 4: Commercial contracts between the POs and the private sector that 
benefits each actor are increased, and additionally the POs economic activities are 
increasingly integrated in the food value chain.  

186.      




